



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary  
Laura H. Hogshead, Director

June 20, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall cancel Contract **Assignment Recon 03 for Reconstruction** ("Agreement") by and between Austin Construction/Dewey A. Lewis Enterprises Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on June 29, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-04555 [REDACTED], therefore; cancelling the Contract.

Contract Award replaced with the below cancellation table:

Project ID	Address	City	County	Construction Type	Floorplan Selection	SQFT	ADA Required (Y/N)	Lump Sum for Elevation	Watermark Height in inches for Elevation	Award Total Cost	Removed from Award
APP-04555	[REDACTED]	Hallsboro	Columbus	Recon + Elevation	Hadley Ranch 1	1234	Yes	22,000.00	Int "0" Ext "16"		(-\$236,716.00)
Total Amended Contract Amount											
Amendment #1; Removes APP-04555											(-\$236,716.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Austin Construction/Dewey A. Lewis Enterprises Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Austin Construction/Dewey A. Lewis Enterprises Inc.

By: Kenneth M. Lewis Jr.

Name: Kenneth M. Lewis Jr.

Title: President

Date: July 2, 2024

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: July 2, 2024