



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

September 19, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Abatement 18** for **Asbestos Abatement Services** (“Agreement”) by and between Vistabution, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on April 25, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-13235 [REDACTED] as abatement services are no longer required.

Contract Award replaced with the below table:

Project ID	APP #	Address	City	County	Construction Type	Abatement Type	Notes	Award Total Cost	Removed from Award
2	APP-04148	[REDACTED]	Lumberton	Robeson	MHU Replace + Elevation	ACM		\$2,000.00	
5	APP-07692	[REDACTED]	Windsor	Bertie	Recon	ACM		\$2,000.00	
6	APP-08236	[REDACTED]	Whiteville	Columbus	Recon	ACM		\$4,500.00	
9	APP-08812	[REDACTED]	Winnabow	Brunswick	MHU Replace	ACM		\$3,700.00	
10	APP-09519	[REDACTED]	Jacksonville	Onslow	Recon	ACM		\$1,200.00	
11	APP-10249	[REDACTED]	Evergreen	Columbus	MHU Replace	ACM		\$3,500.00	
12	APP-13235	[REDACTED]	Red Springs	Robeson	Rehab	LBP			(-\$1,200.00)
13	APP-13572	[REDACTED]	Clarkton	Bladen	MHU Replace	ACM		\$3,900.00	
Total Amended Contract Amount:								\$20,800.00	
Amendment #1 Removes APP-13235 [REDACTED]									(-\$1,200.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Vistabution, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Vistabution, LLC

By: Clearance Mann

Name: Clearance Mann

Title: Chief Executive Officer

Date: 10/9/2024

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: October 9, 2024