



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

June 5, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract RFB.Informal.Recon 13 for Reconstruction ("Agreement") by and between J&D Contractor Service, Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on March 19, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment changes the floorplan for APP-11933 [REDACTED] from a Hadley I Ranch to a Hadley I.

Contract Award replaced with the below table:

Project Number	APP #	Damaged Property Address	City	County	Floorplan Selection	Construction Type	Abatement Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Notes	Price Per Square Foot	Lump Sum for Environmental Remediation	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award	
33	APP-11933	[REDACTED]	Jacksonville	Onslow	Hadley I Ranch	Recon	No	No	1,234		\$ 174.50	[REDACTED]	[REDACTED]		(\$215,333.00)	
Replaces APP-11933 above	APP-11933	[REDACTED]	Jacksonville	Onslow	Hadley I	Recon	No	No	1,247		\$ 174.50	[REDACTED]	[REDACTED]	\$ 217,601.50		
													Total Award:	\$ 217,601.50		
															Amendment #1; Changes the floorplan for APP-11933 [REDACTED]	(\$215,333.00)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of 108 Calendar Days after Notice to Proceed for Reconstruction or 135 Calendar Days after Notice to Proceed for Reconstruction with Elevation.

All projects awarded under this contract shall be required to schedule and pass a preconstruction walkthrough within 25 calendar days of contract execution. All projects awarded under this contract shall have all NTP's issued within 60 calendar days of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within 7 calendar days after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind I&D Contractor Service, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

I&D Contractor Service, Inc.

North Carolina Department of Public Safety

By: 

By: Taryn Madden

Name: Lee Johnson

Name: Taryn Madden

Title: President

Title: NCORR Procurement & Contract Specialist

Date: 6/6/24

Date: June 10, 2024