



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

October 3, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Abatement 15** for **Asbestos Abatement Services** (“Agreement”) by and between Vistabution, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on December 18, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes project APP-07179 [REDACTED] as Abatement services are no longer required for this Project.

Contract Award replaced with the below table:

Project ID	APP #	Address	City	County	Construction Type	Abatement Type	Award Total Cost	Removed from Award
1	APP-05109	[REDACTED]	Pinetops	Edgecombe	Demolition	ACM	\$5,125.00	
9	APP-06979	[REDACTED]	PEMBROKE	Robeson	Recon	ACM		(-\$3,975.00)
10	APP-07097	[REDACTED]	Kelly	Bladen	Recon + Elevation	ACM	\$4,500.00	
11	APP-07179	[REDACTED]	Shallotte	Brunswick	Rehab	LBP		(-\$2,750.00)
12	APP-07429	[REDACTED]	Raeford	Hoke	Recon	ACM	\$5,000.00	
13	APP-08379	[REDACTED]	Beaufort	Carteret	Recon	ACM	\$6,650.00	
14	APP-08670	[REDACTED]	Lumberton	Robeson	Recon	ACM	\$4,500.00	
15	APP-09051	[REDACTED]	Bridgeton	Craven	Recon + Elevation	ACM	\$4,750.00	
19	APP-09683	[REDACTED]	Wagram	Scotland	Recon	ACM	\$4,450.00	
20	APP-09712	[REDACTED]	Jacksonville	Onslow	Rehab	ACM	\$4,875.00	
21	APP-09939	[REDACTED]	Morehead City	Carteret	MHU Replace	ACM	\$4,000.00	
22	APP-10003	[REDACTED]	Salemburg	Sampson	Recon + Elevation	ACM	\$4,000.00	
26	APP-10325	[REDACTED]	Rocky Mount	Nash	Recon	ACM	\$3,000.00	
29	APP-10672	[REDACTED]	Southport	Brunswick	Rehab	ACM	\$6,600.00	
36	APP-11738	[REDACTED]	Windsor	Bertie	MHU Replace	ACM	\$3,925.00	
38	APP-11754	[REDACTED]	Maxton	Robeson	MHU Replace	ACM	\$3,400.00	
40	APP-11866	[REDACTED]	Washington	Beaufort	MHU Replace	ACM	\$3,440.00	
42	APP-11968	[REDACTED]	Chocowinity	Beaufort	MHU Replace	ACM	\$3,000.00	
45	APP-12131	[REDACTED]	Fayetteville	Cumberland	Rehab	ACM	\$7,750.00	
Total Amended Contract Amount:							\$78,965.00	
Amendment #2 Removes APP-07179								(-\$2,750.00)


AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Vistabution, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Vistabution, LLC

By: 

Name: Clarence Mann

Title: Chief Executive Officer

Date: 10/9/2024

North Carolina Department of Public Safety

By: 

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: October 9, 2024