



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

February 28, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract 19-IFB-482475034-DAD for Rehabilitation Projects (“Agreement”) by and between Shepherd Response, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on September 7, 2022. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, Invitation for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-02620 ([REDACTED]) and replaces it with APP-09096 ([REDACTED])

Contract Award replaced with the below table:

Project #	Applicant	Address	City	County	Type	Minimum SQ FT	ECR Cost	ECR w/ Materials Multiplier (63.9%)	Lump Sum Price for ECR Scope	Lump Sum Price for Elevation Scope	Award Total Cost	Removed from Award
37		[REDACTED]	Battleboro	Edgecombe	Rehabilitation		\$ 7,596.24	\$ 12,450.24	\$ 34,860.66		\$ 34,860.66	
40		[REDACTED]	Tarboro	Edgecombe	Rehabilitation		\$ 14,845.97	\$ 24,332.54	\$ 66,914.50		\$ 66,914.50	
94	APP-02620	[REDACTED]	Princeville	Edgecombe	Rehab + Elevation	2424	\$ 62,819.37	\$ 102,960.95	\$ 226,514.08	\$ 21,850.00		(\$248,364.08)
	APP-09096	[REDACTED]	Rowland	Robeson	Rehabilitation		\$ 9,999.09	\$ 16,388.51			\$ 36,054.72	
Total Amended Contract Amount											\$ 101,775.16	
Amendment #1: Removes APP-02620 (201 Strickland Drive)												(\$248,364.08)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of 45 Calendar Days after Notice to Proceed for Rehabilitation.

All projects awarded under this contract shall be required to schedule and pass a preconstruction walkthrough within 25 calendar days of contract execution. All projects awarded under this contract shall have all NTP's issued within 60 calendar days of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Shepherd Response, LLC the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Shepherd Response, LLC

By: *Kyle Aulet*

Name: Kyle Aulet

Title: Chief Executive Officer

Date: March 5, 2024

North Carolina Department of Public Safety

By: *Taryn Madden*

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: March 6, 2024