



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

January 24, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract 19-IFB-533711144-DAD for Rehabilitation Projects ("Agreement") by and between Currituck Homes, Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on November 4, 2022. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, Invitation for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07138-CM ([REDACTED]) thereby cancelling the Contract.

Contract Award replaced with the below cancellation table:

Project Number	Address	City	County	ECR Cost	ECR w/ Materials Multiplier (63.9%)	Lump Sum Price for Rehabilitation	Award Total Cost	Removed from Award
25	[REDACTED]	Windsor	Bertie	\$10,382.04	\$ 17,016.16	\$28,842.39		(\$28,842.39)
TOTAL Amended Contract Amount							\$ 0.00	
Amendment #1; Only Project Awarded (113 Bucklesberry Road) Removed								(\$28,842.39)

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Currituck Homes, Inc. the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Currituck Homes, Inc.

Travis Old
By: Signer ID: 9PQIRE0R69...

Name: Travis Old

Title: Director

Date: 2/21/2024

North Carolina Department of Public Safety

By: *Taryn Madden*

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: February 21, 2024