



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

February 12, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract 19-IFB-653914856-SME for Reconstruction ("Agreement") by and between Byrdson Services, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on April 17, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, Invitation for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-06189 [REDACTED] due to local ordinances not allowing replacement structure to be larger than current structure and replaces it with APP-09841 [REDACTED]

Contract Award replaced with the below table:

Project #	Project ID	Address	City	County	Floorplan Selection	Elevation Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Price Per Square Foot	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
1	APP-06189	[REDACTED]	Windsor	Bertie	Whitney II	No	No	1155	\$ 178.00	[REDACTED]		(\$295,590.00)
	APP-09841	[REDACTED]	Albertson	Duplin	Whitney II	Yes	Yes	1155	\$ 178.00		\$ 205,590.00	
2	APP-06410	[REDACTED]	Windsor	Bertie	Lemie	No	Yes	891	\$ 185.00		\$ 164,835.00	
16	APP-06607	[REDACTED]	New Bern	Craven	Whitney II	No	Yes	1155	\$ 185.00		\$ 213,675.00	
21	APP-06537	[REDACTED]	Walsaw	Duplin	Whitney II	No	No	1115	\$ 172.00		\$ 190,660.00	
28	APP-06347	[REDACTED]	Lumberton	Robeson	Josephine	Yes	Yes	785	\$ 171.00	\$ 21,800.00	\$ 156,035.00	
32	APP-06239	[REDACTED]	Rowland	Robeson	Josephine	No	Yes	785	\$ 177.00		\$ 138,945.00	
Total Amended Contract Amount											\$ 1,877,740.00	
Amendment #1: APP-06189 Removed											(\$295,590.00)	

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of 108 Calendar Days after Notice to Proceed for Reconstruction or 135 Calendar Days after Notice to Proceed for Reconstruction with Elevation.

All projects awarded under this contract shall be required to schedule and pass a preconstruction walkthrough within 25 calendar days of contract execution. All projects awarded under this contract shall have all NTP's issued within 60 calendar days of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Byrdson Services, LLC the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Byrdson Services, LLC

By:  _____

Name: James Griffin

Title: President

Date: 2-12-24 _____

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: February 12, 2024