



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

June 25, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment.Abatement 25** for residential **Asbestos Abatement Services** ("Agreement") by and between Tracco, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on September 25, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07743 [REDACTED]

Contract Award replaced with the below table:

Project ID	Address	City	County	ECR Cost	Multiplier (w/40%)	Assignment Factor	Award Final Cost	Removed from Award
APP-09807	[REDACTED]	Whiteville	Columbus	\$ 1,564.64	\$ 2,190.50	1.50%	\$ 3,285.74	
APP-05834	[REDACTED]	Tabor City	Columbus	\$ 709.05	\$ 992.67	1.50%	\$ 1,489.01	
APP-10018	[REDACTED]	Riegelwood	Bladen	\$ 485.38	\$ 679.53	1.50%	\$ 1,019.30	
APP-09979	[REDACTED]	Goldsboro	Wayne	\$ 4,064.85	\$ 5,690.79	1.50%	\$ 8,536.19	
APP-07743	[REDACTED]	Willard	Pender	\$ 45.77	\$ 64.08	1.50%		(\$96.12)
APP-05095	[REDACTED]	Tar Heel	Bladen	\$ 5,231.08	\$ 7,323.51	1.50%	\$ 10,985.27	
APP-12040	[REDACTED]	Kelly	Bladen	\$ 1,308.59	\$ 1,832.03	1.50%	\$ 2,748.04	
APP-08196	[REDACTED]	Conway	Northampton	\$ 894.74	\$ 1,252.64	1.50%	\$ 1,878.95	
TOTAL Amended Contract Amount							\$ 29,942.50	
Amendment #1; Removes APP-07743 (25040 US Highway 421)								(\$96.12)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Tracco, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Tracco, LLC

By:

Name: James "TJ" Rawley

Title: President

Date: 6/25/2024

North Carolina Department of Public Safety

By:

Name: Taryn Madden

Title: Procurement and Contract Specialist

Date: June 26, 2024