



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary  
Laura H. Hogshead, Director

May 15, 2024


AMENDMENT NUMBER ONE (1)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment Rehab 171** for **Rehabilitation Projects** (“Agreement”) by and between EKSCOTT Construction (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on November 1, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes the projects listed below.

APP-07804  
APP-09698  
APP-11109  
APP-10238



Contract Award replaced with the below table:

Project ID	Address	City	County	Type	ECR Cost	Multiplier (w/40%)	Bid Factor	Award Total Cost	Removed from Award
APP-09367		Beaufort	Carteret	Rehab	\$ 7,177.61	\$ 10,048.65	1.50%	\$ 15,072.98	
APP-07060		Council Bladen	Bladen	Rehab	\$ 5,270.09	\$ 7,378.13	1.50%	\$ 11,067.19	
APP-07718		Wilmington	New Hanover	Rehab	\$ 13,198.03	\$ 18,477.24	1.50%	\$ 27,715.86	
APP-07804*		Bladenboro	Bladen	Rehab	\$ 20,676.32	\$ 28,946.85	1.50%		<b>(-\$43,420.27)</b>
APP-09043		Elizabethtown	Bladen	Rehab	\$ 3,883.05	\$ 5,436.27	1.50%	\$ 8,154.41	
APP-05377		Wilmington	New Hanover	Rehab	\$ 10,849.94	\$ 15,189.92	1.50%	\$ 22,784.87	
APP-09698		Elizabethtown	Bladen	Rehab	\$ 7,778.48	\$ 10,889.87	1.50%		<b>(-\$16,334.81)</b>
APP-11109*		Wilmington	New Hanover	Rehab	\$ 1,631.42	\$ 2,283.99	1.50%		<b>(-\$3,425.98)</b>
APP-10238		Wilmington	New Hanover	Rehab	\$ 7,145.85	\$ 10,004.19	1.50%		<b>(-\$15,006.29)</b>
Total Amended Contract Amount								\$ 84,795.31	
Amendment #1; Removes APP-07804, APP-09698, APP-11109, & APP-10238									<b>(-\$78,187.35)</b>

\*The Program Delivery Office will provide a replacement for APP-07804 & APP-11109 when available.

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **45 Calendar Days** after Notice to Proceed for Rehabilitation.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

**AMENDMENT EXECUTION AND RETURN:**

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind EKSCOTT Construction and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**EKSCOTT Construction**

By: 

Name: Eric K Scott

Title: Owner

Date: 5-16-2024

**North Carolina Department of Public Safety**

By: 

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: May 17, 2024