



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

May 17, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall cancel Contract **Assignment Rehab 208** for **Rehabilitation Projects** (“Agreement”) by and between Ward Family Construction, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on April 18, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-1343 [REDACTED] and APP-12639 [REDACTED]; therefore, cancelling the Contract.

Contract Award replaced with the below cancellation table:

Project ID	Address	City	County	ECR Cost	Multiplier (w/40%)	Assignment Factor	Award Final Cost	Removed from Award
APP-13437	[REDACTED]	Wilmington	New Hanover	\$ 21,303.16	\$ 14,670.52	1.50		(-\$22,005.78)
APP-12639	[REDACTED]	Wilmington	New Hanover	\$ 17,697.35	\$ 33,798.97	1.50		(-\$50,698.46)
TOTAL Amended Contract Amount							\$ -	
Amendment #1 Removes; APP-13437 [REDACTED]								(-\$72,704.24)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Ward Family Construction, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Ward Family Construction, LLC

By: Catherine S. Ward

Name: Catherine S. Ward

Title: Chief Executive Officer

Date: 5-20-24

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: May 20, 2024