



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

January 24, 2024


AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Abatement 11** for **Asbestos Abatement Services** ("Agreement") by and between Tracco, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on January 23, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment cancels the following Projects:

- APP-03526
- APP-05634
- APP-06640
- APP-07789
- APP-08152
- APP-09504



Contract Award replaced with the below table:

Project #	Project ID	Address	City	County	Construction Type	Abatement Type	Notes	Award Total Cost	Removed from Award
1	APP-01184		Goldsboro	Wayne	Modular	ACM		\$ 1,500.00	
3	APP-01421		Rowland	Robeson	Recon + Elevation	ACM		\$ 7,494.00	
4	APP-02852		Pantego	Beaufort	Rehab	ACM		\$ 1,500.00	
5	APP-02900		Bladenboro	Bladen	MHU Replace	ACM*	Roof presumed positive, requires full abatement	\$ 5,200.00	
6	APP-03526	260 Carver Falls Rd	Fayetteville	Cumberland	Modular	ACM*	All asbestos demolition required		\$ (11,000.00)
7	APP-03585		Rowland	Robeson	Modular	ACM		\$ 1,200.00	
8	APP-03822		Lumberton	Robeson	Rehab	LBP		\$ 1,500.00	
9	APP-04276		Evergreen	Columbus	Modular	ACM		\$ 1,500.00	
10	APP-04553		Warsaw	Duplin	Modular	ACM*	Roof presumed positive, requires full abatement	\$ 7,500.00	
11	APP-04555		Hallsboro	Columbus	Modular + Elevation	ACM		\$ 2,500.00	
12	APP-04558		Lumberton	Robeson	Modular	ACM*	All asbestos demolition required	\$ 12,500.00	

13	APP-04721		Goldsboro	Wayne	Rehab	ACM	\$	5,244.00	
14	APP-04918		Windsor	Bertie	Modular	ACM	\$	2,500.00	
15	APP-05059		Goldsboro	Wayne	Modular	ACM	\$	9,104.00	
16	APP-05358		Shannon	Robeson	Modular	ACM	\$	5,400.00	
17	APP-05484		Wadesboro	Anson	Rehab	ACM & LBP	\$	2,000.00	
18	APP-05594		Saint Pauls	Robeson	Modular	ACM	\$	4,800.00	
19	APP-05634		Clarkton	Columbus	Modular	ACM*			All abestos demoliton required \$ (11,500.00)
20	APP-05656		Wilmington	New Hanover	Modular	ACM	\$	3,600.00	
21	APP-05714		Orrum	Robeson	Modular	ACM	\$	4,500.00	
22	APP-05821		Riegelwood	Columbus	Rehab	LBP	\$	1,500.00	
23	APP-05856		St Pauls	Robeson	Modular	ACM	\$	6,084.00	
24	APP-06035		Atkinson	Pender	Rehab	ACM	\$	12,500.00	
25	APP-06071		Elizabethtown	Bladen	Modular	ACM	\$	6,500.00	
26	APP-06105		Chadbourn	Columbus	Modular + Elevation	ACM	\$	5,500.00	
27	APP-06189		Windsor	Bertie	Modular	ACM	\$	5,000.00	
28	APP-06402		Maxton	Robeson	Modular + Elevation	ACM	\$	4,800.00	
29	APP-06410		Windsor	Bertie	Modular	ACM	\$	4,000.00	
30	APP-06413		Arapahoe	Pamlico	MHU Replace	ACM	\$	5,000.00	
31	APP-06434		Wilmington	New Hanover	Rehab	LBP	\$	1,500.00	
32	APP-06474		Holly Ridge	Onslow	Modular	ACM	\$	1,850.00	
33	APP-06478		Jacksonville	Onslow	Modular + Elevation	ACM	\$	3,500.00	
34	APP-06550		Wilmington	New Hanover	Rehab	LBP	\$	1,500.00	
35	APP-06640		Pollocksville	Jones	Modular	ACM*			All abestos demoliton required \$ (12,000.00)
36	APP-06820		Bladenboro	Bladen	Modular + Elevation	ACM	\$	7,500.00	
37	APP-06905		Red Springs	Robeson	Rehab	ACM	\$	6,500.00	
38	APP-06939		Fayetteville	Cumberland	Rehab	ACM	\$	12,500.00	
39	APP-06992		Fairmont	Robeson	Rehab	LBP	\$	1,500.00	
40	APP-07138		Windsor	Bertie	Rehab	LBP	\$	1,500.00	
41	APP-07165		New Bern	Craven	Modular	ACM	\$	4,500.00	
42	APP-07167		Lumberton	Robeson	Modular	ACM	\$	2,000.00	
43	APP-07290		Wilmington	New Hanover	Modular	ACM	\$	1,500.00	
44	APP-07352		Wilmington	New Hanover	Rehab	LBP	\$	1,500.00	
45	APP-07415		Clarkton	Bladen	Modular	ACM	\$	2,850.00	
46	APP-07514		Fairmont	Robeson	Rehab	LBP	\$	2,500.00	
47	APP-07789		Whiteville	Columbus	Modular	ACM*			All abestos demoliton required \$ (12,500.00)
48	APP-07845		Hallsboro	Columbus	Modular	ACM	\$	2,200.00	
49	APP-08005		Red Springs	Robeson	MHU Replace + Elevation	ACM	\$	1,500.00	
50	APP-08009		Bolton	Columbus	Modular	ACM	\$	6,500.00	
51	APP-08152		Jacksonville	Onslow	Modular	ACM*			All abestos demoliton required \$ (14,000.00)
52	APP-08189		Burgaw	Pender	Modular + Elevation	ACM	\$	10,000.00	
53	APP-08243		Tabor City	Columbus	Modular	ACM	\$	1,500.00	
54	APP-08689		Laurinburg	Scotland	Modular	ACM	\$	2,000.00	
55	APP-08755		Riegelwood	Columbus	Modular	ACM	\$	6,500.00	
56	APP-08772		Rocky Point	Pender	Rehab	LBP	\$	1,500.00	
57	APP-08851		Cerro Gordo	Columbus	Modular + Elevation	ACM	\$	3,500.00	
58	APP-09040		White Oak	Bladen	Modular	ACM	\$	2,500.00	
59	APP-09115		Wilmington	New Hanover	Rehab	LBP	\$	1,500.00	
60	APP-09231		Burgaw	Pender	Modular	ACM	\$	1,800.00	
61	APP-09323		Fairmont	Robeson	Modular	ACM	\$	3,500.00	
62	APP-09479		Clarkton	Bladen	Modular	ACM	\$	1,500.00	
63	APP-09491		Saint Pauls	Bladen	Modular	ACM	\$	3,500.00	
64	APP-09504		Riegelwood	Columbus	Modular	ACM*			All abestos demoliton required \$ (16,500.00)

65	APP-10203		Fayetteville	Cumberland	MHU Replace	ACM*	All abestos demoliton required	\$ 11,500.00
66	APP-03540		Fair Bluff	Columbus	Modular + Elevation	ACM		\$ 3,800.00
67	APP-03252		Windsor	Bertie	Modular + Elevation	ACM & LBP		\$ 5,520.00
68	APP-07197		Currie	Pender	Rehab	ACM & LBP		\$ 3,000.00
69	APP-05215		Riegelwood	Bladen	Rehab	ACM & LBP		\$ 12,500.00
70	APP-07123		Warsaw	Duplin	Rehab	LBP		\$ 1,500.00
71	APP-08324		Morehead City	Carteret	Rehab	ACM & LBP		\$ 2,500.00
72	APP-09568		Lumberton	Robeson	Rehab	ACM		\$ 1,500.00
73	APP-07114		Wilmington	New Hanover	Rehab	LBP		\$ 1,500.00
74	APP-03571		Kinston	Lenoir	Rehab	ACM & LBP		\$ 7,500.00
75	APP-08297		Whiteville	Columbus	MHU Replace	ACM		\$ 1,500.00
76	App-03861		Riegelwood	Bladen	MHU Replace	ACM*	All abestos demoliton required	\$ 14,800.00
TOTAL Amended Contract Amount:								\$ 299,746.00
Amendment #1; APP-03526, APP-05634, APP-06640, APP-07789, APP-08152, APP-09504 Removed								\$ (77,500.00)

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Tracco, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO
Tracco, LLC

By: 

Name: Trent Rawley

Title: Chief Executive Officer

Date: 2/8/24

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: February 12, 2024