



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

February 12, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract RFB.Informal.Recon 11 for Reconstruction ("Agreement") by and between Stonewater, Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on January 12, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes the lump sum for Environmental Remediation for APP-06189 ([REDACTED]) as an Abatement Contractor was previously awarded.

Contract Award replaced with the below table:

Project ID	APP #	Address	City	County	loopplan Selectio	Elevation Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Price Per Square Foot	Lump Sum for Environmental Remediation	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
3	APP-05243	[REDACTED]	Willard	Pender	Clarie I	No	No	1348	\$ 170.00	\$ -	\$ -	\$ 229,160.00	
6	APP-06189	[REDACTED]	Windsor	Bertie	Whitney II	No	No	1155	\$ 183.00	\$ -	\$ -	\$ 211,365.00	(\$5,275.00)
7	APP-06900	[REDACTED]	Riegelwood	Bladen	Hadley I Ranch	No	Yes	1234	\$ 178.00	\$ -	\$ -	\$ 219,652.00	
10	APP-07501	[REDACTED]	Windsor	Bertie	Clara	No	No	1750	\$ 168.00	\$ -	\$ -	\$ 294,000.00	
15	APP-09714	[REDACTED]	Aurora	Beaufort	Whitney I	Yes	No	1216	\$ 160.00	\$ -	\$ 12,000.00	\$ 290,680.00	
Total Award:											\$1,185,057.00		
Amendment 1: APP-06189 Lump Sum for Environmental Remediation Removed (\$5,275.00)													

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of 108 Calendar Days after Notice to Proceed for Reconstruction or 135 Calendar Days after Notice to Proceed for Reconstruction with Elevation.

All projects awarded under this contract shall be required to schedule and pass a preconstruction walkthrough within 25 calendar days of contract execution. All projects awarded under this contract shall have all NTP's issued within 60 calendar days of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Stonewater, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Stonewater, Inc.

By: *Sheila Schumer*

Name: Sheila Schumer

Title: Owner

Date: *2/15/2024*

North Carolina Department of Public Safety

By: *Taryn Madden*

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: *February 16, 2024*

Type text here