



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor


Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

June 6, 2024













AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Recon 13** for **Reconstruction** (“Agreement”) by and between Shepherd Response, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on March 19, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment changes the floorplan for APP-07391  from a **Turner** to a **Bennett**.

Contract Award replaced with the below table:

Project Number	APP #	Damaged Property Address	City	County	Floorplan Selection	Construction Type	Abatement Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Notes	Price Per Square Foot	Lump Sum for Environmental Remediation	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
2	APP-03275		Cerro Gordo	Columbus	Julia II	Recon	No	No	1525	NEW CONST. SITE:	\$ 158.50	\$ -	\$ -	\$ 241,712.50	
8	APP-07391		New Bern	Craven	Turner	Recon + Elevation	Yes	No	2108	Abatement vendor already awarded	\$ 152.80	\$ -	\$ 4,500.00		(\$326,602.40)
Replaces APP-07391 above	APP-07391		New Bern	Craven	Bennett	Recon + Elevation	Yes	No	1768		\$ 152.80	\$ -	\$ 4,500.00	\$ 274,650.40	
12	APP-08030		Whiteville	Columbus	Julia II	Recon	Yes	No	1525		\$ 164.30	\$ 3,000.00	\$ -	\$ 253,557.50	
15	APP-08624		Riegelwood	Columbus	Hadley I	Recon	No	No	1247		\$ 174.00	\$ -	\$ -	\$ 216,978.00	
17	APP-08744		Wallace	Duplin	Hadley I Ranch	Recon	No	No	1234		\$ 168.00	\$ -	\$ -	\$ 207,312.00	
18	APP-09240		Tabor City	Columbus	Hadley I	Recon	Yes	Yes	1247	Abatement vendor already awarded	\$ 176.60	\$ -	\$ -	\$ 220,220.20	
21	APP-09515		whiteville	Columbus	Julia II	Recon	Yes	No	1525		\$ 162.85	\$ 3,000.00	\$ -	\$ 251,346.25	
25	APP-10096		Roseboro	Sampson	Winslow II	Recon	No	No	1619		\$ 158.85	\$ -	\$ -	\$ 257,178.15	
32	APP-11830		Mount Olive	Wayne	Bennett	Recon	Yes	Yes	1768		\$ 155.50	\$ 5,000.00	\$ -	\$ 279,924.00	
36	APP-12560		Tabor City	Columbus	Winslow II	Recon	Yes	Yes	1619		\$ 161.40	\$ 2,500.00	\$ -	\$ 263,806.60	
37	APP-13306		Bladenboro	Bladen	Turner	Recon	No	Yes	2108		\$ 151.90	\$ -	\$ -	\$ 320,205.20	
TOTAL Amended Contract Amount:													\$ 2,786,890.80		
Amendment #1; Changes Floorplan for APP-07391														(\$326,602.40)	

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Shepherd Response, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Shepherd Response, LLC

By: *Kyle Aulet*

Name: Kyle Aulet

Title: Chief Executive Officer

Date: 6/6/2024

North Carolina Department of Public Safety

By: *Taryn Madden*

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: June 6, 2024