



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary  
Laura H. Hogshead, Director

January 9, 2025

**AMENDMENT NUMBER ONE (1)**

**State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)**

This document shall cancel Contract **RFB.Informal.Recon 18** for **Reconstruction** ("Agreement") by and between Vogel House & Building Movers LLC T/A Coastal Foundations, the ("Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on May 28, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-10728 [REDACTED] due to the Applicant withdrawing from the Program, thereby cancelling the Contract.

**Contract Award replaced with the below cancellation table:**

Project Number	APP #	Address	City	County	Floorplan Selection	Construction Type	Abatement Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Notes	Price per Square Foot	Lump Sum for Environmental Remediation	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
17	APP-10728	[REDACTED]	Havelock	Craven	Julia II	Recon + Elevation	Yes	Recon - Full Accessibility w/ ramp	1,525		\$ 170.00	\$ 2,500.00	\$ 5,000.00		<b>(-\$266,750.00)</b>
Total Amended Contract Amount: \$ -															
Amendment #1 Removes APP-10728 [REDACTED]														<b>(-\$266,750.00)</b>	

**AMENDMENT EXECUTION AND RETURN:**

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Vogel House & Building Movers LLC, T/A Coastal Foundations, and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**Vogel House & Building Movers LLC,  
T/A Coastal Foundations**

By: Zachary Vogel  
Name: Zachary Vogel  
Title: Owner  
Date: 1/10/2025

**North Carolina Department of Public Safety**

By: Taryn Madden  
Name: Taryn Madden  
Title: NCORR Procurement & Contract Specialist  
Date: January 10, 2025