



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

November 1, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment.Abatement Clearance 26** for **Environmental Clearance Services** (“Agreement”) by and between Silver Lion, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on July 11, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-05077 [REDACTED] due to the Applicant withdrawing from the Program.

Contract Award replaced with the below table:

Project ID	Address	City	County	Scope	Construction Type	Award Final Cost	Removed from Award
APP-11966	[REDACTED]	Red Springs	Robeson	ACM	Recon	\$ 900.00	
APP-10244	[REDACTED]	Rowland	Robeson	ACM	Recon	\$ 900.00	
APP-10129	[REDACTED]	Laurinburg	Scotland	ACM	Recon	\$ 900.00	
APP-11864	[REDACTED]	Windsor	Bertie	ACM	Recon + Elevation	\$ 900.00	
APP-09915	[REDACTED]	Tabor City	Columbus	ACM	Recon	\$ 900.00	
APP-09880	[REDACTED]	Pembroke	Robeson	ACM	Recon	\$ 900.00	
APP-12756	[REDACTED]	Lumberton	Robeson	ACM	Recon	\$ 900.00	
APP-11656	[REDACTED]	Lumber Bridge	Robeson	ACM	Recon	\$ 900.00	
APP-05077	[REDACTED]	Cerro Gordo	Columbus	ACM	Recon		(-\$900.00)
APP-12279	[REDACTED]	Red Springs	Robeson	ACM	Recon	\$ 900.00	
APP-11475	[REDACTED]	St Paul's	Robeson	ACM	Recon	\$ 900.00	
APP-12796	[REDACTED]	Fairmont	Robeson	ACM	Recon	\$ 900.00	
APP-12569	[REDACTED]	Havelock	Craven	ACM	Recon		(-\$900.00)
TOTAL Amended Contract Amount						\$ 9,900.00	
Amendment #2 Removes APP-05077 ([REDACTED])							(-\$900.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Silver Lion, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Silver Lion, LLC


By: 

Name: Boris Lozano

Title: Chief Executive Officer

Date: 11/01/2024

North Carolina Department of Public Safety

By: 

Name: Taryn Madden

Title: Procurement and Contract Specialist

Date: November 4, 2024