



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

July 16, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Abatement 05** for **Asbestos Abatement Services** ("Agreement") by and between Tracco, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on October 20, 2021. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-02839 [REDACTED] due to environmental remediation services are no longer required due to demolition of the property.

Contract Award replaced with the below table:

Project #	Project ID	Address	City	County	Construction Type	Abatement Type	Award Total Cost	Removed from Award
	APP-0449	[REDACTED]	Lewiston	Bertie	MHU Replacement	ACM	\$ 3,500.00	
2	APP-0291	[REDACTED]	Windsor	Bertie	MHU Replacement	ACM		
3	APP-0311	[REDACTED]	Kelly	Bladen	MHU Replacement	ACM	\$ 3,500.00	
4	APP-0424	[REDACTED]	Riegelwood	Brunswick	MHU Replacement	ACM	\$ 3,443.00	
5	APP-0345	[REDACTED]	Shalotte	Brunswick	MHU Replacement	ACM	\$ 3,443.00	
6	APP-0287	[REDACTED]	Fair Bluff	Columbus	MHU Replacement	ACM	\$ 3,225.00	
7	APP-0340	[REDACTED]	Fayetteville	Cumberland	MHU Replacement	ACM	\$ 3,457.00	
8	APP-0325	[REDACTED]	Kenansville	Duplin	MHU Replacement	ACM	\$ 750.00	
9	APP-0156	[REDACTED]	Lumberton	Robeson	MHU Replacement	ACM	\$ 2,576.95	
10	APP-0473	[REDACTED]	Orrum	Robeson	MHU Replacement	ACM	\$ 750.00	
11	APP-0443	[REDACTED]	Parkton	Robeson	MHU Replacement	ACM	\$ 750.00	
12	APP-0407	[REDACTED]	Clinton	Sampson	MHU Replacement	ACM	\$ 3,500.00	
13	APP-0397	[REDACTED]	Seven Springs	Wayne	MHU Replacement	ACM	\$ 750.00	
14	APP-02839	[REDACTED]	Kenly	Wilson	MHU Replacement	ACM		(\$3,443.00)
15	APP-0427	[REDACTED]	Southport	Brunswick	Modular	ACM	\$ 1,380.00	
16	APP-0507	[REDACTED]	Cape Carteret	Carteret	Modular	ACM	\$ 1,380.00	
17	APP-0317	[REDACTED]	Fair Bluff	Columbus	Modular	ACM	\$ 1,685.10	
18	APP-0300	[REDACTED]	Fair Bluff	Columbus	Modular	ACM	\$ 1,785.10	
19	APP-0573	[REDACTED]	New Bern	Craven	Modular	ACM	\$ 5,950.00	
20	APP-0408	[REDACTED]	Hope Mills	Cumberland	Modular	ACM	\$ 9,550.00	
21	APP-0790	[REDACTED]	Maysville	Jones	Modular	ACM	\$ 750.00	
22	APP-0417	[REDACTED]	Fairmont	Robeson	Modular	ACM	\$ 750.00	
23	APP-0187	[REDACTED]	Lumberton	Robeson	Modular	ACM	\$ 6,658.00	
24	APP-0271	[REDACTED]	Maxton	Robeson	Modular	ACM	\$ 6,150.00	
25	APP-0295	[REDACTED]	Colerain	Bertie	Reconstruction	ACM	\$ 17,958.50	
26	APP-0352	[REDACTED]	Windsor	Bertie	Reconstruction	ACM	\$ 732.00	
27	APP-0470	[REDACTED]	Tyne	Chowan	Reconstruction	ACM	\$ 750.00	
28	APP-0321	[REDACTED]	Tabor City	Columbus	Reconstruction	ACM	\$ 2,227.60	
29	APP-0467	[REDACTED]	Whiteville	Columbus	Reconstruction	ACM	\$ 1,063.60	
30	APP-0272	[REDACTED]	Princeville	Edgecombe	Reconstruction	ACM	\$ 1,523.00	
31	APP-0399	[REDACTED]	Raeford	Hoke	Reconstruction	ACM	\$ 2,894.20	
32	APP-0325	[REDACTED]	Four Oaks	Johnston	Reconstruction	ACM	\$ 2,994.00	
33	APP-0385	[REDACTED]	Kinston	Lenoir	Reconstruction	ACM	\$ 12,093.80	

34	APP-04145	Kinston	Lenoir	Reconstruction	ACM	\$	750.00		
35	APP-03539	Bayboro	Pamlico	Reconstruction	ACM	\$	1,041.00		
36	APP-03473	Oriental	Pamlico	Reconstruction	ACM	\$	1,015.00		
37	APP-01656	Fairmont	Robeson	Reconstruction	ACM	\$	750.00		
38	APP-03564	Lumberton	Robeson	Reconstruction	ACM	\$	6,678.00		
39	APP-01251	Lumberton	Robeson	Reconstruction	ACM	\$	2,978.00		
40	APP-04682	Maxton	Robeson	Reconstruction	ACM	\$	4,870.00		
41	APP-00984	Orrum	Robeson	Reconstruction	ACM	\$	1,480.00		
42	APP-01166	Red Springs	Robeson	Reconstruction	ACM	\$	3,923.90		
43	APP-04743	Red Springs	Robeson	Reconstruction	ACM	\$	630.00		
44	APP-04656	Rowland	Robeson	Reconstruction	ACM	\$	750.00		
45	APP-04664	Rowland	Robeson	Reconstruction	ACM	\$	765.00		
46	APP-03498	Shannon	Robeson	Reconstruction	ACM	\$	6,271.00		
47	APP-03828	Columbia	Tyrrell	Reconstruction	ACM	\$	750.00		
48	APP-00904	Dudley	Wayne	Reconstruction	ACM	\$	750.00		
49	APP-01534	GOLDSBORO	Wayne	Reconstruction	ACM	\$	8,692.50		
50	APP-03289	Goldsboro	Wayne	Reconstruction	ACM	\$	4,740.50		
51	APP-02883	Goldsboro	Wayne	Reconstruction	ACM	\$	1,945.00		
52	APP-00675	Goldsboro	Wayne	Reconstruction	ACM	\$	7,580.00		
53	APP-00581	Goldsboro	Wayne	Reconstruction	ACM	\$	9,540.00		
54	APP-00712	Goldsboro	Wayne	Reconstruction	ACM	\$	3,588.00		
55	APP-03144	Goldsboro	Wayne	Reconstruction	ACM	\$	1,028.00		
56	APP-04484	Goldsboro	Wayne	Reconstruction	ACM	\$	2,933.75		
57	APP-04478	Goldsboro	Wayne	Reconstruction	ACM	\$	1,459.10		
58	APP-01068	Mount Olive	Wayne	Reconstruction	ACM	\$	6,578.00		
59	APP-04339	Whiteville	Columbus	Rehabilitation	ACM	\$	25,803.00		
60	APP-03900	New Bern	Craven	Rehabilitation	LBP	\$	2,000.00		
61	APP-01965	Fayetteville	Cumberland	Rehabilitation	ACM	\$	9,980.70		
62	APP-02557	Fayetteville	Cumberland	Rehabilitation	ACM & LBP	\$	2,595.00		
63	APP-04047	Wallace	Duplin	Rehabilitation	ACM	\$	1,598.65		
64	APP-03543	Kinston	Lenoir	Rehabilitation	ACM	\$	1,865.00		
65	APP-03525	Bayboro	Pamlico	Rehabilitation	ACM	\$	21,780.70		
66	APP-04720	Rockingham	Richmond	Rehabilitation	ACM & LBP	\$	5,000.00		
67	APP-04742	Fairmont	Robeson	Rehabilitation	ACM & LBP	\$	6,000.00		
68	APP-01034	Goldsboro	Wayne	Rehabilitation	LBP	\$	750.00		
69	APP-02903	Goldsboro	Wayne	Rehabilitation	ACM				
70	APP-04516	Goldsboro	Wayne	Rehabilitation	LBP	\$	2,500.00		
71	APP-04564	Goldsboro	Wayne	Rehabilitation	ACM & LBP	\$	750.00		
72	APP-03863	Goldsboro	Wayne	Rehabilitation	ACM & LBP	\$	20,000.00		
							TOTAL Amended Contract Amount:	\$ 290,029.65	
							Amendment #2; Removes APP-02835		(\$3,443.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Tracco, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Tracco, LLC

By: 

Name: James "TJ" Rawley

Title: President

Date: 7-16-2024

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: July 16, 2024