



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

March 13, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Abatement 11** for **Asbestos Abatement Services** ("Agreement") by and between Tracco, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on January 23, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes the following Projects due to environmental remediation services no longer needed.

APP-04553
APP-05656
APP-03252

Contract Award replaced with the below table:

APP-00689 (211 Herbert St) based on revised award executed January 25, 2024, inadvertently excluded on Amendment 1.

Project #	Project ID	Address	City	County	Construction Type	Abatement Type	Notes	Award Total Cost	Removed from Award
1	APP-01184		Goldsboro	Wayne	Modular	ACM		\$ 1,500.00	
2	APP-00689		Goldsboro	Wayne	Rehab	ACM & LBP		\$ 22,200.00	
3	APP-01421		Rowland	Robeson	Recon + Elevation	ACM		\$ 7,494.00	
4	APP-02852		Pantego	Beaufort	Rehab	ACM		\$ 1,500.00	
5	APP-02900		Bladenboro	Bladen	MHU Replace	ACM*	Roof presumed positive, requires full abatement	\$ 5,200.00	
7	APP-03585		Rowland	Robeson	Modular	ACM		\$ 1,200.00	
8	APP-03822		Lumberton	Robeson	Rehab	LBP		\$ 1,500.00	
9	APP-04276		Evergreen	Columbus	Modular	ACM		\$ 1,500.00	
10	APP-04553		Warsaw	Duplin	Modular	ACM*	Roof presumed positive, requires full abatement		[-\$7,500.00]
11	APP-04555		Hallsboro	Columbus	Modular + Elevation	ACM		\$ 2,500.00	
12	APP-04558		Lumberton	Robeson	Modular	ACM*	All asbestos demolition required	\$ 12,500.00	
13	APP-04721		Goldsboro	Wayne	Rehab	ACM		\$ 5,244.00	
14	APP-04918		Windsor	Bertie	Modular	ACM		\$ 2,500.00	
15	APP-05059		Goldsboro	Wayne	Modular	ACM		\$ 9,104.00	
16	APP-05358		Shannon	Robeson	Modular	ACM		\$ 5,400.00	
17	APP-05484		Wadesboro	Anson	Rehab	ACM & LBP		\$ 2,000.00	
18	APP-05594		Saint Pauls	Robeson	Modular	ACM		\$ 4,800.00	
20	APP-05656		Wilmington	New Hanover	Modular	ACM			[-\$3,600.00]
21	APP-05714		Orrum	Robeson	Modular	ACM		\$ 4,500.00	
22	APP-05821		Riegelwood	Columbus	Rehab	LBP		\$ 1,500.00	
23	APP-05856		St Pauls	Robeson	Modular	ACM		\$ 6,084.00	
24	APP-06035		Atkinson	Pender	Rehab	ACM		\$ 12,500.00	
25	APP-06071		Elizabethtown	Bladen	Modular	ACM		\$ 6,500.00	
26	APP-06105		Chadbourne	Columbus	Modular + Elevation	ACM		\$ 5,500.00	
27	APP-06189		Windsor	Bertie	Modular	ACM		\$ 5,000.00	
28	APP-06402		Maxton	Robeson	Modular + Elevation	ACM		\$ 4,800.00	
29	APP-06410		Windsor	Bertie	Modular	ACM		\$ 4,000.00	
30	APP-06413		Arapahoe	Pamlico	MHU Replace	ACM		\$ 5,000.00	

31	APP-06434	Wilmington	New Hanover	Rehab	LBP			
32	APP-06474	Holly Ridge	Onslow	Modular	ACM	\$ 1,500.00		
33	APP-06478	Jacksonville	Onslow	Modular + Elevation	ACM	\$ 1,850.00		
34	APP-06550	Wilmington	New Hanover	Rehab	LBP	\$ 3,500.00		
36	APP-06820	Bladenboro	Bladen	Modular + Elevation	ACM	\$ 1,500.00		
37	APP-06905	Red Springs	Robeson	Rehab	ACM	\$ 7,500.00		
38	APP-06939	Fayetteville	Cumberland	Rehab	ACM	\$ 6,500.00		
39	APP-06992	Fairmont	Robeson	Rehab	LBP	\$ 12,500.00		
40	APP-07138	Windsor	Bertie	Rehab	LBP	\$ 1,500.00		
41	APP-07165	New Bern	Craven	Modular	ACM	\$ 1,500.00		
42	APP-07167	Lumberton	Robeson	Modular	ACM	\$ 4,500.00		
43	APP-07290	Wilmington	New Hanover	Modular	ACM	\$ 2,000.00		
44	APP-07352	Wilmington	New Hanover	Rehab	LBP	\$ 1,500.00		
45	APP-07415	Clarkton	Bladen	Modular	ACM	\$ 1,500.00		
46	APP-07514	Fairmont	Robeson	Rehab	LBP	\$ 2,850.00		
48	APP-07845	Hallsboro	Columbus	Modular	ACM	\$ 2,500.00		
49	APP-08005	Red Springs	Robeson	MHU Replace + Elevation	ACM	\$ 2,200.00		
50	APP-08009	Bolton	Columbus	Modular	ACM	\$ 1,500.00		
52	APP-08189	Burgaw	Pender	Modular + Elevation	ACM	\$ 6,500.00		
53	APP-08243	Tabor City	Columbus	Modular	ACM	\$ 10,000.00		
54	APP-08689	Laurinburg	Scotland	Modular	ACM	\$ 1,500.00		
55	APP-08755	Riegelwood	Columbus	Modular	ACM	\$ 2,000.00		
56	APP-08772	Rocky Point	Pender	Rehab	LBP	\$ 6,500.00		
57	APP-08851	Cerro Gordo	Columbus	Modular + Elevation	ACM	\$ 1,500.00		
58	APP-09040	White Oak	Bladen	Modular	ACM	\$ 3,500.00		
59	APP-09115	Wilmington	New Hanover	Rehab	LBP	\$ 2,500.00		
60	APP-09231	Burgaw	Pender	Modular	ACM	\$ 1,500.00		
61	APP-09323	Fairmont	Robeson	Modular	ACM	\$ 1,800.00		
62	APP-09479	Clarkton	Bladen	Modular	ACM	\$ 3,500.00		
63	APP-09491	Saint Pauls	Bladen	Modular	ACM	\$ 1,500.00		
65	APP-10203	Fayetteville	Cumberland	MHU Replace	ACM*	\$ 3,500.00		
66	APP-03540	Fair Bluff	Columbus	Modular + Elevation	ACM	\$ 3,500.00	All asbestos demoliton required	
67	APP-03252	Windsor	Bertie	Modular + Elevation	ACM & LBP	\$ 11,500.00		
68	APP-07197	Currie	Pender	Rehab	ACM & LBP	\$ 3,800.00	[-\$5,520.00]	
69	APP-05215	Riegelwood	Bladen	Rehab	ACM & LBP	\$ 3,000.00		
70	APP-07123	Warsaw	Duplin	Rehab	LBP	\$ 12,500.00		
71	APP-08324	Morehead City	Carteret	Rehab	ACM & LBP	\$ 1,500.00		
72	APP-09568	Lumberton	Robeson	Rehab	ACM	\$ 2,500.00		
73	APP-07114	Wilmington	New Hanover	Rehab	LBP	\$ 1,500.00		
74	APP-03571	Kinston	Lenoir	Rehab	ACM & LBP	\$ 1,500.00		
75	APP-08297	Whiteville	Columbus	MHU Replace	ACM	\$ 7,500.00		
76	App-03861	Riegelwood	Bladen	MHU/Replace	ACM*	\$ 1,500.00	All asbestos demoliton required	
							\$ 14,800.00	
Amendment #2: Removes APP-03252 (1105 Grabtown Road), APP-05656 (6772 Gordon Rd) & APP-04553 (306 Rainbow Rd):							\$	(16,620.00)
TOTAL Amended Contract Amount:							\$	305,326.00

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Tracco, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Tracco, LLC

By: 

Name: Trent Rawley

Title: Chief Executive Officer

Date: 3/20/24

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: March 21, 2024