



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

April 18, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Recon 06** for **Reconstruction** (“Agreement”) by and between Ducky Recovery, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on October 23, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07222 [REDACTED] and replaces it with APP-06833 [REDACTED]

Contract Award replaced with the below table:

Item #	Project ID	Address	City	County	Floorplan Selection	Elevation Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Price Per Square Foot	Award Total Cost	Removed from Award
2	APP-08323	[REDACTED]	Rose Hill	Sampson	Hadley I Ranch	No	Yes	1234	\$ 179.00	\$ 220,886.00	
3	APP-06247	[REDACTED]	Whiteville	Columbus	Hadley I	No	Yes	1,247	\$ 175.00	\$ 218,225.00	
5	APP-04993	[REDACTED]	Fairmont	Robeson	Hadley I Ranch	No	Yes	1234	\$ 179.00	\$ 220,886.00	
8	APP-09738	[REDACTED]	Red Springs	Robeson	Clara	No	Yes	1750	\$ 169.00	\$ 295,750.00	
10	APP-11163	[REDACTED]	Clarendon	Columbus	Winslow II	No	No	1,601	\$ 162.00	\$ 259,362.00	
13	APP-04809	[REDACTED]	Lumber Bridge	Robeson	Whitney II	No	Yes	1155	\$ 187.00		(-\$215,985.00)
Replaced APP-04809 above	APP-09785	[REDACTED]	Fayetteville	Bladen	Whitney II	No	Yes	1155	\$ 187.00	\$ 215,985.00	
16	APP-08986	[REDACTED]	St. Pauls	Robeson	Whitney II	No	No	1155	\$ 188.00		(-\$217,140.00)
Replaced APP-08986 above	APP-09862	[REDACTED]	Tabor City	Columbus	Whitney II	No	No	1155	\$ 188.00	\$ 217,140.00	
20	APP-07222	[REDACTED]	Red Springs	Robeson	Winslow II	No	No	1601	\$ 170.00		(-\$272,170.00)
Replaces APP-07222 above	APP-06833	[REDACTED]	Whiteville	Columbus	Winslow II	No	No	1601	\$ 170.00	\$ 272,170.00	
21	APP-10026	[REDACTED]	Ash	Brunswick	Clara	No	No	1750	\$ 166.00	\$ 290,500.00	
26	APP-08477	[REDACTED]	Willard	Pender	Clarke I	No	No	1348	\$ 175.00	\$ 235,900.00	
									Total Amended Contract Total:	\$ 2,446,804.00	
									Amendment #2; Removes APP-07222		(-\$272,170.00)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.


**AMENDMENT EXECUTION AND RETURN:**

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Ducky Recovery, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**Ducky Recovery, LLC**

By: 

Name: David Cohn

Title: Chief Financial Officer

Date: 4/19/24

**North Carolina Department of Public Safety**

By: 

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: April 22, 2024