



Roy Cooper, Governor

NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

September 26, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract RFB.Informal.Recon 11 for Reconstruction ("Agreement") by and between Stonewater, Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on January 12, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-06900 [REDACTED] due to the Applicant withdrawing from the Program.

Contract Award replaced with the below table:

Table with columns: Project ID, APP #, Address, City, County, Iorplan Selectio, Elevation Required (Y/N), Accessibility Needs (Y/N), SQFT, Price Per Square Foot, Lump Sum for Environmental Remediation, Lump Sum for Elevation (Cap \$22,000), Award Total Cost, Removed from Award. Includes rows for projects 3, 6, 7, 10, 15 and a summary row for Total Amended Contract Award: \$ 965,405.00.

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of 108 Calendar Days after Notice to Proceed for Reconstruction or 135 Calendar Days after Notice to Proceed for Reconstruction with Elevation.

All projects awarded under this contract shall be required to schedule and pass a preconstruction walkthrough within 25 calendar days of contract execution. All projects awarded under this contract shall have all NTP's issued within 60 calendar days of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within 7 calendar days after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Stonewater, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Stonewater, Inc.

By: 

Name: Sheila Schumer

Title: Owner

Date: 10/9/2024

North Carolina Department of Public Safety

By: 

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: October 9, 2024