



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

January 9, 2025

AMENDMENT NUMBER FOUR (4)

**State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)**

This document shall amend Contract **Assignment Abatement Clearance 18** for **Environmental Clearance Services** (“Agreement”) by and between Enviro Assessments East, Inc. (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on June 3, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-1072 [REDACTED] as the Applicant has withdrawn from the Program.

Contract Award replaced with the below table:

Project ID	Address	City	County	Scope	Construction Type	Award Final Cost	Removed from Award
APP-12024	[REDACTED]	Lumberton	Robeson	ACM	MHU Replace	\$ 900.00	
APP-12762	[REDACTED]	Harrells	Bladen	ACM	Recon	\$ 900.00	
APP-13700	[REDACTED]	Whiteville	Columbus	ACM	Recon	\$ 900.00	
APP-13554	[REDACTED]	Dunn	Harnett	ACM	Recon	\$ 900.00	
APP-06063	[REDACTED]	Fayetteville	Cumberland	ACM	Recon	\$ -	(-\$900.00)
APP-10433	[REDACTED]	Chadbourn	Columbus	ACM	Recon	\$ 900.00	
APP-10728	[REDACTED]	Havelock	Craven	ACM	Recon + Elevation	\$ -	(-\$900.00)
APP-09021	[REDACTED]	Whiteville	Columbus	ACM	Recon	\$ 900.00	
APP-13321	[REDACTED]	Vanceboro	Craven	ACM	Recon	\$ 900.00	
APP-03896	[REDACTED]	Kinston	Lenoir	ACM	Recon	\$ 900.00	
APP-12160	[REDACTED]	Whiteville	Columbus	ACM	Recon	\$ 900.00	
APP-13178	[REDACTED]	Warsaw	Duplin	ACM	Recon	\$ 900.00	
APP-11564	[REDACTED]	Bayboro	Pamlico	ACM	Recon	\$ -	(-\$900.00)
APP-13245	[REDACTED]	Maple Hill	Pender	ACM	Recon	\$ 900.00	
APP-11785	[REDACTED]	Gloucester	Carteret	ACM	Recon + Elevation	\$ -	(-\$900.00)
APP-09098	[REDACTED]	Riegelwood	Columbus	ACM	Recon	\$ 900.00	
TOTAL Amended Contract Amount						\$ 10,800.00	
Amendment #4 Removes APP-10728							(-\$900.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Enviro Assessments East, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Enviro Assessments East, Inc.

By: Josh Lane

Name: Josh Lane

Title: President

Date: 1/9/2025

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: Procurement and Contract Specialist

Date: January 9, 2025