



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

January 29, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment Rehab 168** for **Rehabilitation Projects** ("Agreement") by and between Showcase Government Services, Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") initial agreement executed on September 18, 2023 and Replacement executed on November 16, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes Project ID # APP-08217 from Assignment Rehab 168 due to structural damage of the home and removes Project #APP-06647 from Assignment Rehab 168 Replacement 01 and replaces it with APP-12011.

Contract Award replaced with the below table:

Project ID	Address	City	County	ECR Est.	Multiplier (w/APP)	Assignment Factor	Award Total Cost	Removed from Award
APP-06647		Warsaw	Duplin	\$18,115.01	\$25,361.06	1.50		(\$38,041.58)
APP-12011		Midway Park	Onslow	\$17,213.20	\$24,098.48	1.50	\$ 36,147.72	
Replaces APP-06647 above								
APP-08023		Faison	Duplin	\$8,443.49	\$11,820.89	1.50	\$ 17,781.33	
APP-08217		Teachey	Duplin	\$15,571.86	\$21,800.60	1.50		(\$32,700.91)
APP-08641		Wallace	Duplin	\$10,294.49	\$14,412.29	1.50	\$ 21,618.43	
Total Amended Contract Amount							\$ 75,997.48	
Amendment #1: APP-06647 & APP-08217 Removed								(\$70,742.49)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **45 Calendar Days** after Notice to Proceed for Rehabilitation.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Showcase Government Services, Inc., and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Showcase Government Services, Inc.

By: Heidi Etowski

Name: Heidi Etowski

Title: Director of Operations

Date: 1/29/24

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: January 29, 2024