



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary  
Laura H. Hogshead, Director

January 29, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract Assignment Rehab 165 for Rehabilitation Projects ("Agreement") by and between APR Restoration and Commercial Development, Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on September 20, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes Project # APP-05662 due to Applicant being withdrawn from the program.

Contract Award replaced with the below table:

Project ID	Address	City	County	ECR Cost	Multiplier (w/40%)	Assignment Factor	Award Total Cost	Removed from Award
APP-05380		Wilmington	New Hanover	\$9,802.65	\$13,723.71	1.50	\$ 20,585.57	
APP-05662		Wilmington	New Hanover	\$19,129.19	\$26,780.87	1.50		(\$40,171.30)
APP-08403		Wilmington	New Hanover	\$5,472.82	\$7,661.95	1.50	\$ 23,365.21	
APP-09776		Wilmington	New Hanover	\$11,126.29	\$15,576.81	1.50	\$ 23,365.21	
APP-09502		Sanford	Lee	\$6,650.66	\$9,310.92	1.50	\$ 13,966.39	
APP-11161		Castle Hayne	New Hanover	\$2,267.68	\$3,174.75	1.50	\$ 4,762.13	
Total Amended Contract Amount							\$ 86,044.51	
Amendment #1: APP-05662 Removed								(\$40,171.30)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of 45 Calendar Days after Notice to Proceed for Rehabilitation.

All projects awarded under this contract shall be required to schedule and pass a preconstruction walkthrough within 25 calendar days of contract execution. All projects awarded under this contract shall have all NTP's issued within 60 calendar days of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind APR Restoration and Commercial Development, Inc., and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**APR Restoration and Commercial Development, Inc.**

By: Thomas D. Johnson

Name: Thomas D. Johnson

Title: Chief Executive Officer

Date: 1/29/2024

**North Carolina Department of Public Safety**

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: January 29, 2024