



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

June 11, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.MHU 31** for **Manufactured Housing Units** (“Agreement”) by and between SLSCO Limited Partnership (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on February 23, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-13615 ( [REDACTED] ) and replaces it with APP-12174 ( [REDACTED] ).

Contract Award replaced with the below table:

Item #	Project ID	Damaged Property Address	City	County	MHU Type	MHU Bedroom Composition	MHU Bathroom Composition	Minimum SQ FT	Existing Brick Skirting?	Construction Type	Abatement Required (Y/N)	Accessibility Needs	Notes	Lump Sum for Environmental Remediation	Lump Sum for MHU & ALL Turnkey Services	MHU Available in How Many Calendar Days after Contract Award?	MHU Daily Storage	Award Total Cost	Removed from Award	
2	APP-02796	[REDACTED]	Pembroke	Robeson	Singlewide	2	2	870	No	MHU Replace	No	None		[REDACTED]	\$ 106,480.00	65	\$ -	\$ 106,480.00		
10	APP-07816	[REDACTED]	White Oak	Bladen	Doublewide	4	2	1700	No	MHU Replace	No	None		[REDACTED]	\$ 162,769.00	65	\$ -	\$ 162,769.00		
12	APP-08822	[REDACTED]	Maple Hill	Pender	Doublewide	3	2	1458	No	MHU Replace	No	None		[REDACTED]	\$ 152,100.00	65	\$ -	\$ 152,100.00		
18	APP-11757	[REDACTED]	Tabor City	Columbus	Doublewide	3	1	1450	Yes	MHU Replace	No	None		[REDACTED]	\$ 165,969.60	65	\$ -	\$ 165,969.60		
19	APP-11883	[REDACTED]	Whiteville	Columbus	Doublewide	3	2	1512	Yes	MHU Replace	No	Package A		[REDACTED]	\$ 181,164.00	65	\$ -	\$ 181,164.00		
23	APP-12182	[REDACTED]	Delco	Columbus	Singlewide	2	2	1037	No	MHU Replace	Yes	None		\$ 7,500.00	\$ 104,016.00	65	\$ -	\$ 111,516.00		
24	APP-12288	[REDACTED]	Riegelwood	Columbus	Doublewide	4	3	2240	Yes	MHU Replace	No	None		[REDACTED]	\$ 183,418.00	65	\$ -	\$ 183,418.00		
30	APP-13499	[REDACTED]	Clarkton	Columbus	Doublewide	4	2	1792	Yes	MHU Replace	No	None		[REDACTED]	\$ 177,500.50	65	\$ -	\$ 177,500.50		
31	APP-13615	[REDACTED]	Cerro Gordo	Columbus	Singlewide	2	1	724	No	MHU Replace	No	None		[REDACTED]	\$ 102,236.80	65	\$ -	\$ -	(\$102,236.80)	
Replaces APP-13615 above															\$ 102,236.80		\$ -	\$ 102,236.80		
APP-12174																				
Total Award: \$ 1,383,153.90																				
Amendment #1: Removes APP-13615 [REDACTED] (\$102,236.80)																				

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **35 Calendar Days** after Notice to Proceed for MHU Replacement or **45 Calendar Days** after Notice to Proceed for MHU Replacement with Elevation. See MHU Delivery for additional requirements.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **80 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

**AMENDMENT EXECUTION AND RETURN:**

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind SLSCO Limited Partnership and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**SLSCO Limited Partnership**

By: Matthew R. Tindall

Name: Matt Tindall

Title: Vice President of Housing

Date: 06/11/2024

**North Carolina Department of Public Safety**

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: June 11, 2024