



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

May 24, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Rehab 11** for **Rehabilitation** (“Agreement”) by and between DRC Emergency Services, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on March 4, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-06746 [REDACTED] due to Applicant withdrawing from the Program and replaces it with APP-10075 (604 Richardson St).

Contract Award replaced with the below table:

Project Number	APP ID	Address	City	County	ECR Cost	ECR w/ Materials Multiplier (40%)	Abatement Needed	Notes	Lump Sum for Environmental Remediation	Award Total Cost	Removed from Award
3	APP-06746	[REDACTED]	Clarkton	Bladen	\$ 17,571.13	\$ 24,599.58	No		[REDACTED]		
Replaces APP-06746 above	APP-10075	[REDACTED]	Elizabethtown	Bladen	\$ 17,318.18	\$ 24,244.05	No		[REDACTED]	\$ 28,123.10	
10	APP-09366	[REDACTED]	Lumberton	Robeson	\$21,564.34	\$ 30,190.08	No		[REDACTED]	\$ 35,116.00	
11	APP-09412	[REDACTED]	Burgaw	Pender	\$ 14,812.22	\$ 20,737.11	No		[REDACTED]	\$ 24,127.00	
13	APP-09736	[REDACTED]	Garland	Sampson	\$ 9,853.90	\$ 13,795.46	No		[REDACTED]	\$ 16,057.00	
14	APP-09855	[REDACTED]	Whiteville	Columbus	\$ 15,914.27	\$ 22,279.98	No		[REDACTED]	\$ 25,920.00	
19	APP-11388	[REDACTED]	Leland	Brunswick	\$ 6,130.06	\$ 8,582.08	No	Grab bars Higher toilet	[REDACTED]	\$ 11,392.00	
28	APP-13151	[REDACTED]	Parkton	Robeson	\$ 20,293.15	\$ 28,410.41	No		[REDACTED]	\$ 33,047.00	
30	APP-13388	[REDACTED]	Hallsboro	Columbus	\$ 19,044.08	\$ 26,661.71	No		[REDACTED]	\$ 31,014.00	
31	APP-13411	[REDACTED]	Fairmont	Robeson	\$ 12,558.10	\$ 17,581.34	No		[REDACTED]	\$ 20,458.00	
Total Amended Contract Amount:									\$ 225,254.10		
Amendment #1; Removes APP-0674									[REDACTED]		(-\$28,617.00)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **45 Calendar Days** after Notice to Proceed for Rehabilitation.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.


AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind DRC Emergency Services, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

DRC Emergency Services, LLC

By: 

Name: Eric Cruz

Title: Vice President of Housing

Date: 06/13/2024

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: June 14, 2024