



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

June 4, 2024

AMENDMENT NUMBER THREE (3)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Abatement 12** for **Asbestos Abatement Services** (“Agreement”) by and between Vistabution, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on May 19, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-05092 [REDACTED] due to environmental remediation services are no longer required.

Contract Award replaced with the below table:

Project #	Project ID	Address	City	County	Construction Type	Abatement Type	Award Total Cost	Removed from Award
1	APP-1010	[REDACTED]	Kenansville	Duplin	MHU Replace + Elevation	ACM	\$ 7,645.00	
2	APP-0924	[REDACTED]	Tabor City	Columbus	Rehab	ACM & LBP	\$ 8,750.00	
3	APP-0654	[REDACTED]	Burgaw	Pender	MHU Replace	ACM	\$ 6,075.00	
4	APP-0281	[REDACTED]	Seven Springs	Wayne	Modular + Elevation	ACM	\$ 5,500.00	
5	APP-0590	[REDACTED]	Saint Pauls	Robeson	Recon	ACM	\$ 4,300.00	
6	APP-0901	[REDACTED]	Erwin	Harnett	Rehab	ACM	\$ 5,500.00	
7	APP-0846	[REDACTED]	Lumberton	Robeson	MHU Replace + Elevation	ACM	\$ 6,375.00	
8	APP-0876	[REDACTED]	Havelock	Craven	Recon	ACM	\$ 3,200.00	
9	APP-0674	[REDACTED]	Hampstead	Pender	MHU Replace	ACM		(-\$23,500.00)
10	APP-0509	[REDACTED]	Rocky Point	Pender	Recon	ACM		(-\$8,750.00)
11	APP-0747	[REDACTED]	Vandemere	Pamlico	Recon + Elevation	ACM	\$ 8,500.00	
12	APP-0640	[REDACTED]	hubert	Onslow	MHU Replace	ACM	\$ 6,700.00	
13	APP-1097	[REDACTED]	Laurinburg	Scotland	MHU Replace	ACM	\$ 5,200.00	
14	APP-0942	[REDACTED]	Council	Bladen	Recon	ACM	\$ 12,987.00	
15	APP-1030	[REDACTED]	Bayboro	Pamlico	MHU Replace + Elevation	ACM	\$ 6,675.00	
16	APP-0811	[REDACTED]	Maxton	Robeson	Recon + Elevation	ACM	\$ 3,200.00	
17	APP-0725	[REDACTED]	Roxobel	Bertie	MHU Replace	ACM	\$ 5,400.00	
18	APP-1003	[REDACTED]	Whiteville	Columbus	MHU Replace	ACM	\$ 5,737.00	
19	APP-0739	[REDACTED]	New Bern	Craven	Recon + Elevation	ACM	\$ 14,375.00	
20	APP-0342	[REDACTED]	Kelly	Bladen	Recon + Elevation	ACM		(-\$22,500.00)
21	APP-0503	[REDACTED]	Gibson	Scotland	Recon	ACM	\$ 16,263.00	
22	APP-0527	[REDACTED]	Fairmont	Robeson	Recon + Elevation	ACM	\$ 6,500.00	
23	APP-0886	[REDACTED]		Carteret	Recon + Elevation	ACM	\$ 4,500.00	
24	APP-0581	[REDACTED]	Fayetteville	Cumberland	Recon	ACM	\$ 3,750.00	
25	APP-0502	[REDACTED]	Lumberton	Robeson	Recon	ACM	\$ 30,690.00	
26	APP-0819	[REDACTED]	Jacksonville	Onslow	Rehab	ACM	\$ 3,200.00	
27	APP-0924	[REDACTED]	Lumberton	Robeson	Recon + Elevation	ACM	\$ 4,712.00	
28	APP-0525	[REDACTED]		Jones	MHU Replace	ACM	\$ 6,800.00	
29	APP-0953	[REDACTED]	White Oak	Bladen	Recon	ACM	\$ 8,910.00	
30	APP-0406	[REDACTED]	Council	Bladen	MHU Replace	ACM		(-\$23,550.00)

