



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary  
Laura H. Hogshead, Director

June 21, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Recon 05 for Reconstruction** (“Agreement”) by and between Shepherd Response, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on October 4, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07249 [REDACTED] and replaces it with APP-05866 [REDACTED] and removes APP-07029 [REDACTED] and replaces it with APP-13589 [REDACTED]

Contract Award replaced with the below table:

Project Number	APP #	Address	City	County	Floorplan Selection	Elevation Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Notes	Price Per Square Foot	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
2	APP-11211	113 Spargo Street	Jacksonville	Onslow	Turner	No	No	2,108		\$ 153.50		\$ 323,578.00	
9	APP-09520	1830 Beattys Bridge Road	Atkinson	Pender	Bennett	No	No	1,768		\$ 154.50		\$ 273,156.00	
11	APP-05181	4920 NC 304 HWY	Bayboro	Pamlico	Whitney II	No	No	1,155		\$ 190.00		\$ 219,450.00	
14	APP-07905	170 Mason Lane	Shannon	Robeson	Winslow II	No	No	1,601		\$ 157.00		\$ 251,357.00	
28	APP-07249	1582 Belangia Road	Havelock	Craven	Clarke I	Yes	No	1,348		\$ 169.50	\$ 7,300.00		(\$235,786.00)
Replaces APP-07249 above	APP-05866	1206 Daisy Street	Elizabethtown	Bladen	Haywood II Ranch	No	No	1,427		\$ 169.50		\$ 241,876.50	
29	APP-07370	272 Peterson Hill Avenue	Burgaw	Pender	Julia II	Yes	Yes	1,525		\$ 166.00	\$ 12,325.00	\$ 265,475.00	
30	APP-07507	169 Merricks Court	Rocky Point	Pender	Clara	Yes	No	1,750		\$ 153.00	\$ 20,500.00	\$ 288,250.00	
31	APP-08868	199 Old Carteret Road	Smyrna	Carteret	Flynn	Yes	Yes	2,118		\$ 174.50	\$ 22,000.00	\$ 391,591.00	
40	APP-09054	7 Wardola Drive	Jacksonville	Onslow	Winslow II	Yes	No	1,601		\$ 159.50	\$ 19,500.50	\$ 274,860.00	
41	APP-09105	3057 NC 122 North	Tarboro	Edgecombe	Clarke I	Yes	Yes	1,348		\$ 175.00	\$ 21,000.00	\$ 256,900.00	
42	APP-05111	848 Lincoln Drive	Rocky Mount	Edgecombe	Clara	Yes	Yes	1,750		\$ 190.00	\$ 22,000.00	\$ 354,500.00	
44	APP-07029	4426 Gum Branch Road	Jacksonville	Onslow	O'Neill	Yes	Yes	2,697		\$ 154.00	\$ 20,000.00		(\$435,338.00)
Replaces APP-07029 above	APP-13589	3715 Old Stage Hwy	Riegelwood	Columbus	Hank	No	No	2,697		\$ 154.00		\$ 415,338.00	
Total Amended Contract Amount:											\$ 3,556,331.50		(\$671,124.00)
Amendment #1 Removes; APP-07249 [REDACTED]													

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

**AMENDMENT EXECUTION AND RETURN:**

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Shepherd Response, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**Shepherd Response, LLC**

By:     *Kyle Aulet*    

Name: Kyle Aulet

Title: Chief Executive Officer

Date:     6/21/2024    

**North Carolina Department of Public Safety**

By:     *Taryn Madden*    

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date:     June 24, 2024