

NC Department of Public Safety OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary Laura H. Hogshead, Director

May 24, 2024

AMENDMENT NUMBER THREE (3)

State of North Carolina Department of Public Safety NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **19-IFB-609885833-SME** for **Reconstruction** ("Agreement") by and between Shepherd Response, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on March 1, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Invitation for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-04545

due to heirship issues.

Contract Award replaced with the below table:

Project #	Project ID	Address	City	County	Floorplan Selection	Elevation Required (Y/N)	Accessibility Needs (Y/N)	SQFT.		rice Per Iare Foot	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Awar
2	APP-01037		St. Pauls	Robeson	Whitney 2BR	No	Yes	1111	\$	163.00	\$	181,093.00	
3	APP-01165		Whiteville	Columbus	Julia II	No	Yes	1525	\$	161.90	\$	246,897.50	
5	APP-01680		Lumberton	Robeson	Whitney II	Yes	Yes	1155	\$	158.00	\$ 13,000.00 \$	195,490.00	
6	APP-01868		Evergreen	Columbus	Clarke I	Yes	No	1348	Ś	159.00	\$ 12,000.00 \$	226,332.00	
8	APP-02743		Lumberton	Robeson	Clarke I	No	Yes	1348	\$	159.90	\$	215,545.20	
9	APP-02787		lizabethtown	Bladen	Haywood II Ranch	Yes	Yes	1427	S	159.00		244,393.00	
10	APP-02829		Favetteville	Cumberland	Whitney I	No	Yes	1216	Ś	175.00	S	212,800.00	
12	APP-03190		Colerain	Bertie	Haywood II	No	Yes	1427	Ś	185.00	S	263,995.00	
15	APP-03286		Chadbourn	Columbus	Julia II	No	Yes	1525	S	160.90	Ś	245,372.50	
16	APP-03494		Clarkton	Columbus	Whitney II	Yes	No	1155	Ś	159.00	\$ 18,000.00 \$	201,645.00	
17	APP-03585		Rowland	Robeson	Clarke I	No	No	1348	s	159.00	S	214,332.00	
18	APP-03825		Kelly	Bladen	Clarke I	Yes	Yes	1348	Ś	159.00	\$ 22,000.00 \$	236,332.00	
19	APP-03946		Bladenboro	Bladen	Clarke I	Yes	Yes	1348	Ś	158.00	\$ 18,000.00 \$	230,984.00	
20	APP-04000		Clarkton	Columbus	Flynn	No	Yes	2118	s	158.00	\$	250,504.00	(-\$334,664.
Replaced					2010 - 2010 C		47.7				- 2 .		(-\$554,004,1
APP-04000 above	APP-13506		Fairmont	Robeson	Flynn	No	Yes	2118	\$	158.00	\$ -	334,644.00	
22	APP-04184		Hallsboro	Columbus	Whitney II	Yes	No	1155	\$	159.00	\$ 15,000.00 \$	198,645.00	
23	APP-04197		Riegelwood	Bladen	Whitney II	No	Yes	1155	\$	159.00	\$	183,645.00	
4 - Elevation													
previously	APP-04356		St. Pauls	Robeson	Flynn	Yes	Yes	2118	\$	158.00	\$	334,644.00	(-\$14,000.0
removed.													
25	APP-04374		Whiteville	Columbus	Whitney II	No	No	1155	\$	159.00	\$	183,645.00	
26	APP-04383		lizabethtown	Bladen	Haywood II Ranch	No	Yes	1427	\$	156.90	\$	223,896.30	
28	APP-04454		Faimont	Robeson	Hadley I	No	No	1247	\$	162.00	\$	202,014.00	
29	APP-04545		Chadbourn	Columbus	Clarke I	No	No	1348	\$	158.00	\$ -		(-\$212,984.
30	APP-04558		Lumberton	Robeson	Whitney II	No	Yes	1155	\$	158.00	\$	182,490.00	
31	APP-04593		Chadbourn	Columbus	Julia II	Yes	Yes	1525	\$	161.90	\$ 20,000.00 \$	266,897.50	
32	APP-04598		Fair Bluff	Columbus	Julia II	No	Yes	1525	\$	161.90	\$	246,897.50	
33	APP-04651		Orrum	Robeson	Bennett	No	No	1768	\$	164.00	\$	289,952.00	
34	APP-04668		Riegelwood	Columbus	Julia II	No	Yes	1525	\$	161.90	\$	246,897.50	
36	APP-04703		Fairmont	Robeson	Julia II	No	Yes	1525	\$	162.90	\$	248,422.50	
37	APP-04995		Chadbourn	Columbus	Clarke I	No	No	1348	\$	159.00	\$	214,332.00	
38	APP-05046		Mount Olive	Wayne	Whitney II	No	Yes	1155	\$	183.00	\$	211,365.00	
39	APP-05056		ak Isle Beach	Brunswick	Whitney II	No	Yes	1155	\$	183.00	\$	211,365.00	
40	APP-05134		Garland	Bladen	Julia II	No	Yes	1525	Ś	161.90	\$	246,897.50	
42	APP-05272		Evergreen	Columbus	Bennett	No	Yes	1768	Ś	162.00	\$	286,416.00	
43	APP-05282		Whiteville	Columbus	Clarke I	No	No	1348	Ś	159.00	\$	214,332.00	
44	APP-05339		Clinton	Sampson	Haywood II Ranch	No	Yes	1427	Ś	172.00	s	245,444.00	
46	APP-05494		Leland	Brunswick	Haywood II Ranch	No	No	1427	s	174.00	s	248,298.00	
40	APP-05496		Currie	Pender	Bennett	Yes	No	1768	S	168.00	\$ 20,000.00 \$	317,024.00	
48	APP-05529		Clarkton	Bladen	Julia II	Yes	No	1525	ŝ	157.50	\$ 12,500.00 \$	252,687.50	
40	APP-05530		and the second second		Julia II			1525	s	168.00	\$ 12,500.00 \$		
49	APP-05530		Currie	Pender	Julia II	No	Yes	1272	5	108.00	\$	256,200.00	

51	APP-05594	Saint Pauls	Robeson	Whitney II	No	Yes	1155	\$	159.00		\$ 183,645.00	
52	APP-05598	Whiteville	Columbus	Clarke I	No	No	1348	\$	159.00		\$ 214,332.00	
53	APP-05634	Clarkton	Columbus	Josephine	No	No	785	\$	169.00		\$ 132,665.00	
55	APP-05668	Willard	Pender	Bennett	No	Yes	1768	\$	169.00		\$ 298,792.00	
56	APP-05695	Saint Pauls	Robeson	Julia II	Yes	Yes	1525	\$	175.00 \$	22,000.00	\$ 288,875.00	
57	APP-05752	Parkton	Cumberland	Haywood II Ranch	No	No	1427	\$	173.00		\$ 246,871.00	
59	APP-05815	Chinquapin	Duplin	Clarke I	Yes	No	1348	\$	167.00 \$	15,000.00	\$ 240,116.00	
60	APP-05856	St. Pauls	Robeson	Whitney II	No	Yes	1155	\$	159.00		\$ 183,645.00	
61	APP-05906	Hampstead	Pender	Haywood II Ranch	No	No	1427	\$	172.00		\$ 245,444.00	
65	APP-07341	Whiteville	Columbus	Flynn	No	Yes	2118	\$	162.00		\$ 343,116.00	
67	APP-07848	Wallace	Duplin	Whitney II	No	Yes	1155	\$	167.00		\$ 192,885.00	
68	APP-05233	Fairmont	Robeson	Whitney II	No	No	1155	Ş	159.00		\$ 183,645.00	
69	APP-06518	Lumberton	Robeson	Clara	No	Yes	1750	5	164.50	20.000.00	\$ 287,875.00	
70	APP-08223	New Bern	Craven	Hadley I	Yes	Yes	1247	ې Tabel A		tract Amount	\$ 250,695.00	
								TOLATA	unended Con	tract Amount	\$ 12,054,863.50	
							A	mendm	nent #3; Remo	oves APP-0454		(-\$212,98

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Shepherd Response, LLC the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Shepherd Response, LLC

By: __ Kyle Aulet

Name: Kyle Aulet Title: Chief Executive Officer Date: <u>7/1/2024</u>

North Carolina Department of Public Safety

By: <u>Taryn Madden</u>

Name: Taryn Madden Title: NCORR Procurement & Contract Specialist Date: July 1, 2024