



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

July 10, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall cancel Contract **Assignment Rehab 73 Replacement 01** for **Rehabilitation Projects** ("Agreement") by and between DSW Homes, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on November 8, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-07199 [REDACTED] due to structural damage of the property; therefore, cancelling the Contract.

Contract Award replaced with the below cancellation table:

Project ID	Address	City	County	ECR Cost	Assignment Factor	Multiplier (w/63.9%)	Award Final Cost	Removed from Award
APP-07199	[REDACTED]	Rowland	Robeson	\$ 6,316.19	2.00%	\$ 10,352.24		(-\$20,704.47)
TOTAL Amended Contract Amount							\$ -	
Amendment #2 Removes; APP-07199								-\$20,704.47

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind DSW Homes, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

DSW Homes, LLC

By: [Signature]

Name: Paul Judson

Title: Vice President of Purchasing & Estimating

Date: 7/12/2022

North Carolina Department of Public Safety

By: [Signature]

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: July 15, 2024