



NC Department of Public Safety  
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary  
Laura H. Hogshead, Director

July 12, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina  
Department of Public Safety  
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **Assignment Rehab 190** for **Rehabilitation Projects** (“Agreement”) by and between DSW Homes, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on January 22, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-11325 [REDACTED] due to structural damage of the property.

Contract Award replaced with the below table:

Project ID	Address	City	County	ECR Cost	Multiplier (w/63.9%)	Assignment Factor	Award Final Cost	Removed from Award
APP-10457	[REDACTED]	Windsor	Bertie	\$ 12,087.49	\$ 16,922.49	1.50%	\$ 25,383.73	
APP-11325	[REDACTED]	Stonewall	Pamlico	\$ 16,593.90	\$ 23,231.46	1.50%		(-\$34,847.19)
APP-11283	[REDACTED]	Fayetteville	Cumberland	\$ 19,171.73	\$ 26,840.42	1.50%	\$ 40,260.63	
APP-10308	[REDACTED]	Midway Park	Onslow	\$ 3,010.52	\$ 4,214.73	1.50%	\$ 6,322.09	
APP-10750	[REDACTED]	Clarkton	Columbus	\$ 10,651.63	\$ 14,912.28	1.50%	\$ 22,368.42	
<b>TOTAL Amended Contract Amount</b>							<b>\$ 94,334.87</b>	
<b>Amendment #1 Removes; APP-11325</b>								<b>(-\$34,847.19)</b>

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **45 Calendar Days** after Notice to Proceed for Rehabilitation.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.


AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind DSW Homes, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**DSW Homes, LLC**


By: 

Name: Paul Judson

Title: Vice President of Purchasing & Estimating

Date: 7/12/2024

**North Carolina Department of Public Safety**

By: 

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: July 15, 2024