



Roy Cooper, Governor

NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

May 15, 2024


AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall cancel Contract Assignment Rehab 141 for Rehabilitation Projects ("Agreement") by and between Winchip Construction & Remodeling, Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on June 1, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Agreements, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes the project's listed below, thereby cancelling the Contract.

- APP-1151
APP-1131
APP-1030
APP-0503
APP-0749
APP-1059
APP-0540



Contract Award replaced with the below cancellation table:

Table with 9 columns: Project ID, Address, City, County, ECR Cost, Multiplier (w/40%), Assignment Factor, Award Final Cost, Removed from Award. Includes rows for projects APP-11512, APP-11318, APP-10307, APP-05032, APP-07495, APP-10597, APP-05403 and a summary row for TOTAL Amended Contract Amount.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within 7 calendar days after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.



The undersigned individuals below represent and acknowledge they have the company power and authority to bind Winchip Construction & Remodeling, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

**Winchip Construction & Remodeling, Inc.**

By: Deborah Winchip

Name: Deborah Winchip

Title: President

Date: July 1, 2024

**North Carolina Department of Public Safety**

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: July 15, 2024