



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

July 23, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **19-IFB-527663801-DAD** for **Reconstruction** (“Agreement”) by and between Shepherd Response, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on November 3, 2022. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, Invitation for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes Project #21, APP-0456 [REDACTED] and replaces it with APP-1263 [REDACTED]

Contract Award replaced with the below table:

Project #	Address	City	County	Floorplan Selection	Elevation Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Price Per Square Foot	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
1	[REDACTED]	Bladenboro	Bladen	Whitney I	No	No	1261	\$ 175.00	[REDACTED]	\$ 220,675.00	
3	[REDACTED]	Riegelwood	Columbus	Hadley I Ranch	No	No	1234	\$ 179.00	[REDACTED]	\$ 220,886.00	
7	[REDACTED]	Lumberton	Robeson	Whitney I	No	No	1261	\$ 175.00	[REDACTED]	\$ 220,675.00	
8	[REDACTED]	Fairmont	Robeson	Site Specific	No	No	893	\$ 199.00	[REDACTED]	\$ 177,707.00	
9	[REDACTED]	Wendell	Wake	Site Specific	No	Yes	1555	\$ 199.00	[REDACTED]	\$ 309,445.00	
14	[REDACTED]	Bladenboro	Bladen	Whitney I	Yes	Yes	1261	\$ 175.00	\$ 15,000.00	\$ 235,675.00	
15	[REDACTED]	Smyrna	Carteret	Clara	Yes	No	1750	\$ 185.00	\$ 15,000.00	\$ 338,750.00	
19	[REDACTED]	Hallsboro	Columbus	Whitney I	Yes	No	1261	\$ 175.00	\$ 15,000.00	\$ 235,675.00	
20	[REDACTED]	Tabor City	Columbus	Whitney I	Yes	No	1261	\$ 175.00	\$ 15,000.00	\$ 235,675.00	
21	[REDACTED]	Bolton	Columbus	Josephine	Yes	No	785	\$ 199.00	\$ 15,000.00	\$ [REDACTED]	(-\$171,215.00)
Replaces #21 above	[REDACTED]	Fair Bluff	Columbus	Whitney II	No	No	1155	\$ 199.00	[REDACTED]	\$ 229,845.00	
27	[REDACTED]	Oriental	Pamlico	Whitney I	Yes	No	1261	\$ 185.00	\$ 15,000.00	\$ 248,285.00	
28	[REDACTED]	Bayboro	Pamlico	Hadley I Ranch	Yes	No	1234	\$ 185.00	\$ 15,000.00	\$ 243,290.00	
34	[REDACTED]	Fairmont	Robeson	Turner	Yes	Yes	2108	\$ 175.00	\$ 15,000.00	\$ 383,900.00	
40	[REDACTED]	Blandenboro	Bladen	Hadley I Ranch	No	No	1234	\$ 175.00	[REDACTED]	\$ 215,950.00	
Total Amended Contract Amount										\$ 3,516,433.00	
Amendment #1; Removes APP-04562										[REDACTED]	(-\$171,215.00)

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Shepherd Response, LLC the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Shepherd Response, LLC

By: *Kyle Aulet*

Name: Kyle Aulet

Title: Chief Executive Officer

Date: 7/23/2024

North Carolina Department of Public Safety

By: *Taryn Madden*

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: July 23, 2024