



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

April 29, 2024

AMENDMENT NUMBER ONE (1)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract 19-IFB-527663801-DAD for Reconstruction (“Agreement”) by and between Currituck Homes, Inc. (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on November 3, 2022. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, Invitation for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment changes the Floorplan Selection for APP-03828 [REDACTED] from a Julia II to a Hadley I.

Contract Award replaced with the below table:

| Project # | Address | City | County | Floorplan Selection | Elevation Required (Y/N) | Accessibility Needs (Y/N) | SQFT. | Price Per Square Foot | Lump Sum for Elevation (Cap \$22,000) | Award Total Cost | Removed from Award |
|--|------------|----------------|-----------|---------------------|--------------------------|---------------------------|-------|-----------------------|---------------------------------------|------------------|--------------------|
| 5 | [REDACTED] | Princetonville | Edgecombe | Hadley I Ranch | No | No | 1,234 | \$ 174.97 | [REDACTED] | \$ 215,912.98 | |
| 12 | [REDACTED] | Colerain | Bertie | Jackson II Ranch | Yes | Yes | 1,549 | \$ 174.98 | \$ 21,900.00 | \$ 292,944.02 | |
| 16 | [REDACTED] | Tyne | Chowan | Hadley I Ranch | Yes | Yes | 1,234 | \$ 174.98 | \$ 21,900.00 | \$ 237,825.52 | |
| 36 | [REDACTED] | Columbia | Tyrrell | Julia II | Yes | Yes | 1,541 | \$ 175.00 | \$ 21,999.00 | | (\$291,674.00) |
| Replaces #36 above | [REDACTED] | Columbia | Tyrrell | Hadley I | Yes | Yes | 1,247 | \$ 175.00 | \$ 21,999.00 | \$ 240,224.00 | |
| Total Amended Contract Amount | | | | | | | | | | \$ 986,906.32 | |
| Amendment #1; Removes APP-03828 [REDACTED] | | | | | | | | | | | (\$291,674.00) |

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract shall be required to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract shall have all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Currituck Homes, Inc. the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Currituck Homes, Inc.

By: 

Name: Travis Old

Title: Director

Date: 7/24/24

North Carolina Department of Public Safety

By: 

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: July 24, 2024