



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

July 25, 2024

AMENDMENT NUMBER ONE (1)

**State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)**

This document shall amend Contract **Assignment.Abatement Clearance 04** for **Environmental Clearance Services** ("Agreement") by and between Tracco, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on March 11, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including the Assignment Contract, Response, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-11047 [REDACTED] as Environmental Clearance Services are no longer required for this Property.

Contract Award replaced with the below table:

Project ID	Address	City	County	Construction Type	Award Final Cost	Removed from Award
APP-01776	[REDACTED]	Shannon	Robeson	MHU Replace	\$ 900.00	
APP-05542	[REDACTED]	Richlands	Onslow	MHU Replace	\$ 900.00	
APP-12182	[REDACTED]	Delco	Columbus	MHU Replace	\$ 900.00	
APP-11889	[REDACTED]	Lake Waccamaw	Columbus	MHU Replace + Elevation	\$ 900.00	
APP-11047	[REDACTED]	Edward	Beaufort	Rehab		(-\$900.00)
APP-11803	[REDACTED]	Fayetteville	Cumberland	Rehab	\$ 900.00	
APP-11322	[REDACTED]	Tabor City	Columbus	Rehab	\$ 900.00	
APP-12001	[REDACTED]	Riegelwood	Columbus	Rehab	\$ 900.00	
APP-11012	[REDACTED]	Clarkton	Bladen	Rehab	\$ 900.00	
APP-11387	[REDACTED]	Saint Paul's	Robeson	Rehab	\$ 900.00	
TOTAL Amended Contract Amount					\$ 8,100.00	
Amendment #1; Removes APP-11047						(-\$900.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Tracco, LLC the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Tracco, LLC

By:  _____

Name: James "TJ" Rawley

Title: President

Date: 7/25/24

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: Procurement and Contract Specialist

Date: July 26, 2024