



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary

Laura H. Hogshead, Director

August 1, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Abatement 15** for **Asbestos Abatement Services** ("Agreement") by and between Tracco, LLC (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on December 18, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes APP-11433 [REDACTED] as abatement services are no longer required.

Contract Award replaced with the below table:

Project ID	APP #	Address	City	County	Construction Type	Abatement Type	Award Total Cost	Removed from Award
2	APP-05161	[REDACTED]	Maxton	Robeson	Recon + Elevation	ACM	\$1,650.00	
3	APP-05751	[REDACTED]	Riegleswood	Columbus	Recon	ACM	\$1,500.00	
5	APP-06165	[REDACTED]	Fairmont	Robeson	Recon	ACM	\$2,500.00	
6	APP-06287	[REDACTED]	Fayetteville	Cumberland	Recon	ACM	\$1,760.00	
17	APP-09171	[REDACTED]	Richlands	Onslow	Recon	ACM	\$1,500.00	
18	APP-09209	[REDACTED]	Riegleswood	Columbus	Rehab	LBP	\$1,500.00	
23	APP-10109	[REDACTED]	Roxobel	Bertie	Recon	ACM	\$1,500.00	
24	APP-10133	[REDACTED]	Kelly	Bladen	MHU Replace	ACM	\$1,500.00	
25	APP-10164	[REDACTED]	Rowland	Robeson	Recon	ACM	\$1,500.00	
30	APP-10685	[REDACTED]	Tar Heel	Bladen	Rehab	LBP	\$1,500.00	
32	APP-11325	[REDACTED]	Stonewall	Pamlico	Rehab	ACM	\$2,500.00	
33	APP-11433	[REDACTED]	Rose Hill	Duplin	Rehab	ACM		(-\$2,500.00)
37	APP-11744	[REDACTED]	Maple Hill	Pender	Rehab	LBP		(-\$1,500.00)
39	APP-11832	[REDACTED]	Belhaven	Beaufort	Rehab	LBP	\$1,500.00	
41	APP-11903	[REDACTED]	New Bern	Craven	Rehab	LBP	\$1,500.00	
44	APP-12122	[REDACTED]	Lumberton	Robeson	Recon	ACM	\$2,200.00	
48	APP-13097	[REDACTED]	Clarkton	Bladen	Recon	ACM	\$1,500.00	
Total Amended Contract Amount:							\$25,610.00	
Amendment #2 Removes APP-11433 [REDACTED]								(-\$2,500.00)

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Tracco, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Tracco, LLC

By: 

Name: James "TJ" Rawley

Title: President

Date: 8/1/24

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: August 2, 2024