



NC Department of Public Safety
OFFICE OF RECOVERY AND RESILIENCY

Roy Cooper, Governor

Eddie M. Buffaloe Jr., Secretary
Laura H. Hogshead, Director

August 28, 2024

AMENDMENT NUMBER TWO (2)

State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)

This document shall amend Contract **RFB.Informal.Recon 04** for **Reconstruction** ("Agreement") by and between Stonewater, Inc. (the "Vendor") and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as "State" or "NCORR") executed on August 31, 2023. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all previous Amendments, Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment removes project APP-00519 [REDACTED] and replaces it with APP-12158 [REDACTED]

Contract Award replaced with the below table:

Item #	Project ID	Address	City	County	Floorplan Selection	Elevation Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Price Per Square Foot	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
2	APP-04944	[REDACTED]	Windsor	Bertie	Clara	No	No	1750	\$ 160.00	[REDACTED]	\$ 280,000.00	
8	APP-08120	[REDACTED]	Pink Hill	Duplin	Clarke I	No	Yes	1,348	\$ 170.00	[REDACTED]	\$ 229,160.00	
10	APP-08519	[REDACTED]	Wilmington	New Hanover	Winslow II	No	Yes	1601	\$ 158.00	[REDACTED]	\$ 252,958.00	(\$252,958.00)
Replaces APP-08519 above	APP-09236	[REDACTED]	Bladenboro	Bladen	Winslow II	No	Yes	1601	\$ 158.00	[REDACTED]	\$ 252,958.00	
11	APP-00519	[REDACTED]	Princeville	Edgecombe	Clarke I	Yes	Yes	1,348	\$ 170.00	\$ 13,500.00	\$ 211,990.00	(\$211,990.00)
Replaces APP-00519 above	APP-12158	[REDACTED]	Havelock	Craven	Hadley I	No	Yes	1,247	\$ 170.00	[REDACTED]	\$ 211,990.00	
19	APP-02817	[REDACTED]	Seven Springs	Wayne	Haywood II Ranch	Yes	Yes	1427	\$ 165.00	\$ 15,000.00	\$ 250,455.00	
22	APP-02946	[REDACTED]	Windsor	Bertie	Winslow II	Yes	Yes	1601	\$ 158.00	\$ 17,500.00	\$ 270,458.00	
35	APP-05998	[REDACTED]	Maxton	Robeson	Julia II	Yes	No	1525	\$ 161.50	\$ 15,500.00	\$ 261,787.50	
50	APP-08317	[REDACTED]	Carolina Beach	New Hanover	Turner	Yes	Yes	2108	\$ 155.00	\$ 22,000.00	\$ 348,740.00	
Total Amended Contract Total:											\$ 2,105,548.50	
Amendment #2; Removes APP-00519 (200 Walston St)											(\$242,600.00)	

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind Stonewater, Inc. and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

Stonewater, Inc.

By: 

Name: Sheila Schumer

Title: Owner

Date: 8/28/2024

North Carolina Department of Public Safety

By: 

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: August 30, 2024