



August 8, 2024

AMENDMENT NUMBER ONE (1)

**State of North Carolina
Department of Public Safety
NC Office of Recovery and Resiliency (NCORR)**

This document shall amend Contract **RFB.Informal.Recon 14** for **Reconstruction** (“Agreement”) by and between DRC Emergency Services, LLC (the “Vendor”) and the State of North Carolina, Department of Public Safety, Office of Recovery and Resiliency (hereinafter referred to individually as “State” or “NCORR”) executed on March 25, 2024. Except as expressly provided in this Amendment, all terms and conditions of the original Agreement shall remain in force and shall apply to this Amendment. This Amendment, including all Agreements, Request for Bid, Responses, and all of its exhibits constitutes the entire agreement between the parties. The Agreement is hereby amended as follows, to become effective upon signature of all parties.

This Amendment changes the floorplan selection for APP-08166 [REDACTED] from a **Hadley I** to a **Bradley**.

Contract Award replaced with the below table:

Project Number	APP #	Address	City	County	Floorplan Selection	Construction Type	Abatement Required (Y/N)	Accessibility Needs (Y/N)	SQFT.	Notes	Price per Square Foot	Lump Sum for Environmental Remediation	Lump Sum for Elevation (Cap \$22,000)	Award Total Cost	Removed from Award
4	APP-07071	[REDACTED]	Dover	Jones	Julia II	Recon	Yes	Yes	1,525	Abatement Vendor already awarded	\$ 165.00	[REDACTED]	[REDACTED]	\$ 251,625.00	
8	APP-08166	[REDACTED]	Rocky Point	Pender	Hadley I	Recon	Yes	Yes	1,247	Abatement Vendor already awarded	\$ 175.00	[REDACTED]	[REDACTED]		(\$218,225.00)
Replaces APP-08166 above	APP-08166	[REDACTED]	Rocky Point	Pender	Bradley	Recon	Yes	Yes	1,027	Abatement Vendor already awarded	\$ 175.00	[REDACTED]	[REDACTED]	\$ 179,725.00	
11	APP-08970	[REDACTED]	Lumberton	Robeson	Clarke I	Recon	No	Yes	1,389		\$ 168.00	[REDACTED]	[REDACTED]	\$ 233,352.00	
14	APP-10580	[REDACTED]	Red Springs	Robeson	Winston	Recon	Yes	No	1,004		\$ 186.00	\$ 1,850.00	[REDACTED]	\$ 188,594.00	
19	APP-11960	[REDACTED]	Merritt	Pamlico	Whitney 2BR	Recon	Yes	Yes	1,111		\$ 165.00	\$ 1,350.00	[REDACTED]	\$ 184,665.00	
28	APP-12720	[REDACTED]	Havelock	Craven	Julia II	Recon + Elevation	No	Yes	1,525		\$ 165.00	[REDACTED]	\$ 18,500.00	\$ 270,125.00	
Total Amended Contract Amount:													\$ 1,308,086.00		
Amendment #1 Removes; APP-08166													[REDACTED]	(\$218,225.00)	

PERIOD OF PERFORMANCE:

Each Work Order shall have an initial term of **108 Calendar Days** after Notice to Proceed for **Reconstruction** or **135 Calendar Days** after Notice to Proceed for **Reconstruction with Elevation**.

All projects awarded under this contract **shall be required** to schedule and pass a preconstruction walkthrough within **25 calendar days** of contract execution. All projects awarded under this contract **shall have** all NTP's issued within **60 calendar days** of contract execution (unless requested earlier by GCs). NCORR reserves the right to issue projects Notice to Proceed at any point as determined in the best interest of the program and its applicants.

AMENDMENT EXECUTION AND RETURN:

To prevent delay in project completion, Vendor must execute/sign and return any amendment within **7 calendar days** after issuance. Failure to do so may result in revocation or termination of the contract, in whole or in part, at the sole discretion of the State.

The undersigned individuals below represent and acknowledge they have the company power and authority to bind DRC Emergency Services, LLC and the State of North Carolina Department of Public Safety to the terms of this Amendment.

ACCEPTED AND AGREED TO:

DRC Emergency Services, LLC

By: 

Name: Eric Cruz

Title: Vice President of Housing

Date: 08/28/2024

North Carolina Department of Public Safety

By: Taryn Madden

Name: Taryn Madden

Title: NCORR Procurement & Contract Specialist

Date: August 28, 2024